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The site that is subject to this Independent Environmental Audit is the redevelopment of the existing Rouse Hill
Anglican College (the Redevelopment). The Redevelopment will extend and redevelop the existing school
facilities for the ongoing future growth of the school development over the next 20 years with a proposed school
population of 2,135 students (including 40 Full-time Equivalent [FTE] pre-Kindergarten places) by around the
Year 2035.
The Redevelopment is located approximately 1.5 km north-west of the Rouse Hill Regional Centre within the
Blacktown Local Government Area (LGA) in an area known as Area 20 Precinct of the North West Growth Centre.
The land, to which this Redevelopment relates to, is known as Lot 1 DP 1083199 and Lot 113 DP 208203
Cudgegong Road (existing school lot) and Lot 14 DP 1120290 known as 37 Worcester Road, Rouse Hill. The
Redevelopment site is a large parcel of land occupying a total area of 9.413 hectares. This includes the existing
school site being 7.39 hectares and the new school owned parcel (i.e. Lot 14) to the north being 2.023 hectares.
The overall Redevelopment will include the:
•

Construction of a new junior school on Lot 14;

•

Out of school hours’ care facilities;

•

Construction of a new relocated and expanded Junior School;

•

Demolition of existing Junior School buildings and construction of a new senior school building on Lot 130;

•

Landscape works including vegetation removal and earth works;

•

Internal road and additional on-site parking;

•

New library facility including teaching rooms, study areas and student common room;

•

Multi-purpose hall, including rehearsal and music practice rooms, performance and amenities; and

•

Augmentation and construction of ancillary site infrastructure and utilities as required.

The State Significant Development (SSD 8006, as modified) Redevelopment was approved by the Department of
Planning and Environment (DPE) on 6 June 2018. The Proponent of the Redevelopment is The Anglican Schools
Association (TASC), with Terroir as Lead Consultant and Western Earth Moving (WEM) the construction
contractor.
This audit focus’ on the construction of Package 1 New carpark and Northern road connecting to Cudgegong Rd
(CC1). During the audit period work at CC1 consisted of clearing of trees and vegetation, demolition and
earthworks.

1.2

Audit Scope

This Independent Environmental Audit (IEA) covers the period from 7 December 2019 (first day of construction
works [commencement of site establishment works]) to 13 December 2019 (day of the site component for this
audit).
Conditions B37, B38 and B39 of SSD 8006, as modified, outline the requirements to complete the IEA.
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Audit Conditions

B37. No later than one month prior to the commencement of construction works or within another timeframe
agreed with the Secretary, a program of independent environmental audits must be prepared for the
development in accordance with the latest version of AS/NZS ISO 19011-2014: Guidelines for Auditing
Management Systems (Standards Australia, 2014) and submitted to the Secretary for information.
The scope of each audit must be defined in the program. The program must ensure that environmental
performance of the development in relation to each compliance requirement that forms the audit scope is
assessed at least once in each audit cycle.
The environmental audit program prepared and submitted to the Secretary must be implemented and complied
with for the duration of the development.
B38. All independent environmental audits of the development must be conducted by a suitably qualified,
experienced and independent team of experts and be documented in an audit report which:
a) assesses the environment performance of the development, and its effects on the surrounding environment
including the community;
b) assesses whether the development is complying with the terms of this consent;
c) reviews the adequacy of any document required under this consent; and
d) recommends measures or actions to improve the environmental performance of the development, and
improvements to any document required under this consent.
B39. Within three months of commencing an Independent Environmental Audit, or within another timeframe
agreed by the Secretary, a copy of the audit report must be submitted to the Secretary, and any other NSW
agency that requests it, together with a response to any recommendation contained in the audit report, and a
timetable for the implementation of the recommendations. The recommendations must be implemented to the
satisfaction of the Secretary.

1.2.2

Approval Documentation

The IEA has assessed the key approvals and documentation outlined in Section 4, including:
•

Development Consent SSD 8006, as modified;

•

Project Management Plan (PMP); and

•

Mitigation Measures from the Rouse Hill Anglican College Redevelopment Environmental Impact Statement
(EIS) (Ingham Planning Pty Limited, 2017) and the Mod 1 Section 4.55(1A) Modification Application (Ingham
Planning Pty Limited, 2018).

The physical boundaries of the audit are defined by the Development Consent Approval area, which is outlined
in Figure 1.
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Key Site Contacts

Contact details for key personnel at the Redevelopment site are provided in Table 1 below:
Table 1

Contact Details for Key Personnel

Name

Role

Email

Melanie Buettikofer

Client Representative

buettikofer@terroir.com.au

Ryan Noney

Project Manager, WEM

RNoney@wem.com.au

1.4

Audit Methodology

The IEA was undertaken on site by Tracey Ball (Lead Auditor) of SLR, with the site component completed on the
12 December 2019. SLR is independent of the Redevelopment as defined under Section 3.3 of the NSW
Government’s (2015) Independent Audit Guideline. Tracey is certified as a Lead Environmental Auditor by
Exemplar Global (Number 134946).
Information was provided by Terroir (the client’s representative) prior to the audit, during the audit and
following the audit.
The methodology for the IEA consisted of the following key steps:
•

Introductory and close out meetings;

•

Reviewing key documents provided by Terroir prior to the audit;

•

Consultation with relevant government agencies (DPIE and Transport for NSW) as per the audit
requirements prior to the site component;

•

Site component of the audit on 12 December 2019 – including inspections and discussions with key
personnel from Terroir and WEM;

•

Review of additional relevant documentation obtained while on site during the inspection or provided by
Terroir and WEM after the site inspection; and

•

Client review and comment on the draft audit report.

Photographs taken during the site inspections are included in Appendix A. A large amount of evidence was
viewed and collected as part of the audit, including reports and correspondence. While this key evidence has
been referenced in Section 2, it has not been attached to this audit report.
The audit has been completed as per the Rouse Hill Anglican College (CC1 & CC2) Audit Program (SLR, 2019), the
AS/NZS ISO 19011-2014: Guidelines for Auditing Management Systems (Standards Australia, 2015) and the
Independent Audit Guidelines (DPIE, 2018).
The audit team assessed the approvals and documentation outlined in Section 4.
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Introductory and Close Out Meetings

Introductory and close out meetings were held for the audit. At the opening meeting introductions were made
by each of the meeting attendees and SLR explained the audit process. During the close-out meeting a general
discussion about compliance and areas for improvement was undertaken. Table 2 lists those present at these
meetings.
Table 2

Meeting Attendees

Name

Role

Comment

Melanie Buettikofer

Client Representative

Present at both the opening and
closing meeting.

Ryan Noney

Project Manager, WEM

Present at both the opening and
closing meeting.

Tracey Ball

SLR Lead Auditor

Present at both the opening and
closing meeting.

1.5

Consultation Requirements

Table 3 outlines the stakeholder consultation completed for IEA, undertaken in accordance with the DPIE Audit
Guidelines.
Table 3

Stakeholder Consultation for the Audit

Regulatory
Authority

Contact details (name, phone and email)

Consultation Details

Comment

DPIE

Alfarid Hussain
1300 305 695
Alfarid.Hussain@planning.nsw.gov.au

Sent email to DPIE on
29 November 2019
regarding the Audit.

Transport for
NSW

Locked Bag 928
North Sydney NSW 2059

Sent email to
Transport for NSW on
29 November 2019
regarding the Audit

Responses from DPIE were
provided on 21/11/2019
and 29/11/2019. Please
refer to Section 1.5.1
below.
No response provided.

Natural
Resource Access
Regulator
(NRAR)

josie.cairns@nrar.nsw.gov.au

Sent email to NRAR on
29 November 2019
regarding the Audit

Letter response from
NRAR, received on
14/4/2020. Please refer to
Section 1.5.2 below.

Blacktown
Council (Council)

Blacktown.Council@blacktown.nsw.gov.au

Sent email to the
Council on 29
November 2019
regarding the Audit

No response provided.

Environment
Protection
Authority (EPA)

Environment Line
info@environment.nsw.gov.au

Sent email to the EPA
on 29 November 2019
regarding the Audit

No response provided.
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DPIE Consultation

Advice from DPIE received on 21/11/2019 requested that the CC1 IEA report be submitted prior to CC1’s
completion and a second report for the Independent Environmental Audit (IEA) CC2 is provided.
The IEA report was submitted prior to the completion of construction of CC1 (on 12 March 2019). Construction
was due to be completed on 13 March 2019.
A separate audit report will be prepared for CC2.

Besides the advice provided in the Department’s letter dated 21 November 2019, it is requested that the
following is considered for the upcoming independent environmental audits:
1) An assessment of whether monitoring and record-keeping of the number of vehicles entering and
leaving the site and hours of construction is adequate.
Record keeping of the number of vehicles entering and leaving the site was not undertaken during the audit
period.
Record-keeping in regards to hours of construction is adequate, with WEM maintaining a Site Register that
indicates the times that WEM employees and contractors enter and leave the site.
2) Whether there are any risks of offsite impacts from stormwater onsite and whether further erosion and
sediment controls are required?
During the audit period stormwater was not discharged from the site, according to site communications. The
sediment dam (where water is discharged from) was inspected during the site inspection. According to site
communications the sediment dam is flocked to improve water quality. Chemicals and hydrocarbons are not
kept at the site and a spill kit is kept in the site office. Considering this, there were no risks of offsite impacts
from stormwater onsite during the audit period.
Erosion and sediment controls were not installed in accordance with Drawings C2.1, C2.2 & C2.4 (attached to
the PMP). If the erosion and sediment controls were installed in accordance with these drawings, they would
have been adequate for the site.

3) Suggest improvement opportunities, if any, that may arise out of reviewing the plans and programs, or
interviewing the key site personnel or from the site inspections.
Refer to observations and recommendations included in Table 7, Table 8 and Appendix B.

4) All conditions, including the administrative conditions must be assessed for compliance and reported in
the compliance table.
Refer to Appendix B.
No further action is required in relation to condition A5(a) of SSD 8006. It is requested that a brief section on
the staging of the project and any construction related management plans is included in the IEA report so that
the Department is aware of where the project is at.
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Construction of the next stage is the development (CC2) which will commence the week of 9/03/2020, with site
establishment works undertaken. Management plans, including the CEMP, CTPMP, SWMP, WMP and
Emergency Response Plan were provided to the auditor on 2/3/2020.
It is noted that the conditions of the Approval do not require the site to prepare a staging report or a staging
plan, and therefore, the Department considers that it is sufficient that the reporting is done based on
information gathered during the audit interview with a nominated person from the project.
Noted.

1.5.2

NRAR Consultation

Correspondence received from NRAR on 14/4/2020 noted:
Works on waterfront land are to be conducted in accordance with NRAR’s Guidelines for Controlled Activities
on Waterfront Land.
CC1 is not situated on waterfront land, therefore this advice is not relevant to the Development and is not further
considered here.
The NRAR also noted:
Any extraction of groundwater or surface water must be licensed under the Water Management Act 2000.
CC1 does require the extraction of any groundwater or surface water. This advice is therefore not further
considered in this Audit Report.
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Documents Reviewed and Referenced

As part of the IEA numerous documents were reviewed. This included:
•

Conditions of consent;

•

Project Management Plan (PMP);

•

Plans and documents listed against condition A2 of the SSD 8006, as modified;

•

Erosion and Sediment Control Plan;

•

Landscape Plan;

•

Pre-Construction Dilapidation Report;

•

Traffic Control Plan (TCP);

•

Soil and Water Management Plan (SWMP);

•

Construction Noise and Vibration Management Plan (CNVMP);

•

Waste Management Plan (WMP);

•

Correspondence in regards to complaints ;

•

Pre-Construction Compliance Report;

•

Construction certificate;

•

Relevant environmental records; and

•

Training records.
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Assessment of Compliance

The terms used in the audit to describe compliance of the site with the relevant approval documentation are
outlined in Table 4.
Table 4

Compliance Assessment Criteria

Assessment

Criteria

Compliant

Where the auditor has collected sufficient verifiable evidence to demonstrate that the intent
and all elements of the requirement of the regulatory approval have been complied with
within the scope of the audit.

Non-compliant

Where the auditor has collected sufficient verifiable evidence to demonstrate that the intent
of one or more specific elements of the regulatory approval have not been complied with
within the scope of the audit.

Not triggered

A regulatory approval requirement has an activation or timing trigger that had not been met at
the time of the audit inspection; therefore a determination of compliance could not be made.

Note

A statement or fact, where no assessment of compliance is required.
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4

Approvals and Documentation Assessed

4.1

Previous Audit Recommendations

This is the second IEA to be completed for the Redevelopment. The first audit was undertaken for another stage
of the development (Stage 1 - K Block and associated work). Construction of Stage 1 had also been completed
prior to this audit. Therefore the implementation of the recommendations from this audit have not been
assessed here.

4.2

Project Approval

Appendix B lists the conditions imposed by the Development Consent and indicates the compliance status of
each condition, along with recommended actions in response to non-compliances.
The Redevelopment site operates under one Development Consent SSD 8006, as modified, dated 6 June 2018,
covering the redevelopment of the existing Rouse Hill Anglican college on Lot 130 in DP 1138775 and new use
of Lot 14 in DP 1120290, including construction of the new junior school, out of school care facilities, demolition
of existing junior school buildings, landscape works, internal road and additional parking, new library and multipurpose hall.
The Development Consent has been modified twice:

4.3

1.

Modification (Mod) 1 – Approved on 28 February 2019 by DPIE, the intent of the modification was to
minimise unnecessary excavation and utilise excess onsite fill within the central grassed open space
area to the rear of Block K in the approved development; and

2.

Mod 2 – This modification was approved by DPIE on 6 February 2020. The intent of the modification
was to create a more accessible and useable internal teaching spaces for the staff and students,
minimise unnecessary excavation and better utilise outdoor space between new building and the
existing campus and provide a more appropriate location for the school canteen. Mod 2 has not been
assessed as part of the audit as it was approved after the audit period. Mod 2 will be assessed during
the IEA for CC2.

Environmental Assessment

Appendix B lists the mitigation measures from the EIS (Ingham Planning, 2017) and indicates the compliance
status of each requirement, along with recommended actions in response to non-compliances. The Mod 1
Section 4.55(1A) Modification Application (Ingham Planning Pty Limited, 2018) did not include mitigation
measures.
Mitigation measures from the EIS cover:
•

Traffic and Access During Construction and Operation;

•

Contamination;

•

Stormwater;

•

European Heritage;
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•

Aboriginal Heritage;

•

Flora and Fauna;

•

Tree Removal;

•

Bushfire;

•

Noise and Vibration;

•

Ecologically Sustainable Development; and

•

Construction Impacts.

4.4

Management Plans and Programs

The following Management Plans (Table 6) were assessed as part of the IEA. All the management plans reviewed
are required according to Development Consent conditions.
Table 5

Management Plans

Management Plan

Development Consent
Condition

Comment

Project Management Plan
(PMP) (dated 27 November
2018)

Schedule 2 Condition
B28

The PMP, prepared by WEM, outlined personnel and
emergency contacts, included the WEM environment
policy and a risk assessment prepared for the project
site, included training and audit processes, outlined
environmental controls and included an Incident
Response Plan, a register of hazardous materials and an
Erosion and Sediment control Plan (ESCP).
The PMP was submitted to DPIE via email after
construction commenced.
There was evidence of implementation of mitigation
measures during the site inspection.
An assessment of the PMP against the requirements of
Condition B28 of SSD 8006, as modified, is provided in
Appendix B.

Aboriginal Archaeological
Management Plan (AAMP)
(dated 30 October 2019)

Schedule 2 Condition
B10

The AAMP was prepared by GML Heritage and was
submitted to DPIE on 9 December 2019. The
Management Plan includes an introduction to the
development, previous assessments and a section on
heritage requirements.
During the audit it was noted that the AAMP was
implemented by way of Aboriginal heritage included as a
topic in the site’s induction and Aboriginal heritage
posters were up on the crib wall. No unexpected finds
were made during the audit period, according to site
communications,
An assessment of the AAMP against the requirements of
the development consent is provided in Appendix B.
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Management Plan

Development Consent
Condition

Comment

Traffic Control Plan (TCP)
(dated 28 November 2019)

Schedule 2 Condition
B29

The TCP was prepared by CBD Traffic Control and was
submitted to DPIE on the 9 December 2019. The TCP was
only a 1 page drawing and was not an actual plan.
Subsequently the TCP did not meet the requirements of
the development consent. Refer to Table 7 and
Appendix B for an outline of the non-compliances
against condition B29 of SSD 8006, as modified.

Soil and Water Management
Plan (SWMP)

Schedule 2 Condition
B30

A CSWMP was not prepared for the site. Instead a
Sediment and Erosion Control Plan (ESCP) was prepared,
dated 3 September 2019. This ESCP was attached to the
PMP and consisted of three drawings showing erosion
and sediment controls for the construction site.
An assessment of the ESCP against the requirements of
SSD 8006 is provided in Appendix B. There were a
number of administration non-compliances.
There was evidence of implementation of the Plan from
the site inspection, although not all the sediment and
erosion control devices had been installed in accordance
with the ESCP.

Construction Noise and
Vibration Management Plan
(CNVMP) (dated October 2019)

Schedule 2 Condition
B31

The CNVMP by Spoke Acoustics was submitted to DPIE
on 9 December 2019. The Management Plan provided a
site description, an overview of the ambient noise
environment and noise goals, a noise assessment and
noise mitigation measures.
The CNVMP has been prepared generally in accordance
with the specific CNVMP requirement of SSD 8006, as
modified, (Condition B31), except for two administrative
non-compliances (refer to Table 7).
The CNVMP was implemented at the site, as determined
by the site inspection and a review of documentation,
with no excessive noise or vibration noted during the site
inspection and no complaints received regarding
noise/vibration.

Waste Management Plan
(WMP) (dated 29 November
2019)

Schedule 2 Condition
B32

The WMP was prepared by Bassett Demolitions. A copy
of the WMP was submitted to DPIE on 9/12/2019.
The waste management plan consisted of a table, two
pages in length. It outlined materials on site, re-use and
recycling options and the disposal contactor for each of
the materials.
The WMP was not prepared in accordance with the
specific CWMP requirements (Condition B32) of SSD
8006, as modified. Refer to Table 7 for these noncompliances.

Operational Transport and
Access Management Plan

Schedule 2 Condition
D19

According to communications from the Project Manager
(Terroir) an Operational Transport and Access
Management Plan was not required for this stage of the
Development (prior to occupation certificate).
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Complaints

During the audit period there was one complaint in relation to air quality (dust). The complaint was received on
the 11 December 2019 via email to the general Rouse Hill Anglican College website. The complaint was
responded to by TASC on 16 December 2019. Appropriate actions were undertaken at the site to minimise dust.
During the audit it was noted that a complaints register was not maintained for the site and complaints were
not posted on the development’s website.

4.6

Incident/Non-Compliance Management

During the audit period there were no non-compliances or incidents, according to site communications and
documentation provided during the audit process.
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5 Audit Findings – Summary of Non-Compliances
Table 6 outlines the summary of non - compliances relating to the statutory conditions for the Rouse Hill Anglican College redevelopment and the
implementation of the PMP.
Table 6
Schedule
and
Condition
Number

Summary of Non-Compliance

Condition

Complianc
e Status

Evidence

Recommendation

NonCompliant

The development has been
carried out:
a) Generally in compliance with
the conditions of this consent,
except where noted below;
b) N/A - According to site
communications no written
directions from the Secretary
since construction commenced;
c) Generally in accordance with
the Environmental Impact
Statement (EIS) as amended by
the Response to Submissions
(RtS) and RtS Supplementary
Information; and
d) Non-compliant: During the site
inspection noted that the erosion
and sediment controls installed at
the site (PHOTO 2, 3 & 5) were
not in accordance with SKC03

REC 1: Check erosion
and sediment
controls (ESCs)
comply with the sites
erosion and sediment
control plan (ESCP),
or adopt ESCs that
are more suited to
the development site.

Development Consent – SSD 8006, Mod 1
A2

The development may only be carried out:
a) in compliance with the conditions of this consent;
b) in accordance with all written directions of the Secretary;
c) generally in accordance with the EIS as amended by the RtS and RtS
Supplementary Information; and
d) in accordance with the approved plans in the table below:
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equivalent for the site (C2.1, C2.2
& C2.4).
Staging of the development
A5

With the approval of the Secretary, the Applicant may:

NonCompliant

According to communications
with DPIE, The Anglican Schools
Association (TASC) did not obtain
approval to stage the plans for
the site. Management Plans
prepared for this stage (CC1)
were different from those
prepared for Block K. At the
request of DPIE, a brief section on
the staging of the project and any
construction related
management plans is included in
the IEA report so that the
Department is aware of where
the project is at.

NonCompliant

Preparation:
a) PMP, dated 27/11/2019.

a) prepare and submit any strategy, plan or program required by this
consent on a staged basis (if a clear description is provided as to the specific
stage and scope of the development to which the strategy, plan or program
applies, the relationship of the stage to any future stages and the trigger for
updating the strategy, plan or program);
b) combine any strategy, plan or program required by this consent (if a clear
relationship is demonstrated between the strategies, plans or programs that
are proposed to be combined); and
c) update any strategy, plan or program required by this consent (to ensure
the strategies, plans and programs required under this consent are updated
on a regular basis and incorporate additional measures or amendments to
improve the environmental performance of the development).NSW
Government Department of Planning and Environment If the Secretary
agrees, a strategy, plan or program may be staged or updated without
consultation being undertaken with all parties required to be consulted in
the relevant condition in the consent.
If approved by the Secretary, updated strategies, plans or programs
supersede the previous versions of them and must be implemented in
accordance with the condition that requires the strategy, plan or program.
B28

a) Prior to the commencement of works on the Site, a Construction
Environmental Management Plan (CEMP) that addresses those works must

Page 19

REC 2: Ensure the
CEMP for the next
stage of the
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be submitted to the satisfaction of the Certifying Authority. The Plan must
address, but not be limited to, the following matters where relevant:
i) hours of work;
ii) 24-hour contact details of Site manager;
iii) traffic management, in consultation with the local Council, including a
designated off-street car parking area for construction related vehicles;
iv) construction noise and vibration management, prepared by a suitable
qualified person;
v) management of dust to protect the amenity of the neighbourhood;
vi) erosion and sediment control;
vii) measures to ensure that sediment and other materials are not tracked
onto the roadway by vehicles leaving the Site;
viii) groundwater management plan including measures to prevent
groundwater contamination;
ix) external lighting in compliance with AS4282:1997 Control of the obtrusive
effects of outdoor lighting;
x) an Unexpected Finds Protocol (UFP) and associated communications
procedure, that also considers potential for finds associated with defence
use of the land and measures for acid soil management; and
xi ) waste classification (for materials to be removed) and validation (for
materials to remain) be undertaken to confirm the Contamination status in
these areas of the site; and
xii) waste storage, recycling and litter control.
b) The CEMP must not include works that have not been explicitly approved
in the development consent. In the event of any inconsistency between the
consent and the CEMP, the consent shall prevail.
The Applicant must submit a copy of the CEMP to the Department and to the
Council, prior to commencement of work.
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The PMP was submitted to the CA
by Terroir via email, dated
6/12/2019.
The PMP was submitted to the
satisfaction of the Certifying
Authority to Blacktown Council
on 4/12/2019 via email.
The Plan addresses:
i) Page 6 - Hours of work.
ii) Page 8 - Emergency contacts.
iii) Admin Non-Compliant: The
PMP and Traffic Control Plan does
not refer to a designated offstreet car parking area for
construction related vehicles, in
consultation with the local
Council.
iv) Sub-Plan - Construction Noise
and Vibration Management Plan Carpark and Private Road, dated
31/10/2019, prepared by Spoke
Acoustics.
v) Page 64: Air Quality.
vi) Page 65: Water Quality.
Page 66: Soil Erosion.
vii) Admin Non-Compliant: The
PMP did not include measures to
ensure that sediment and other
materials are not tracked onto
the roadway by vehicles leaving
the Site.

development meets
all requirements of
B28.
REC 3: Include in the
CEMP (for the next
stage of the
development) a table
that lists all the
requirements for the
CEMP per the
relevant conditions of
SSD 8006, and where
these have been
addressed in the
Management Plan.
REC 4: Include
recycling bins at the
site.
REC 5: Clean-up litter
at the site.
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The CEMP (as revised from time to time) must be implemented by the
Applicant for the duration of the construction works.
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viii) Page 65: Water Quality.
ix) Admin Non-Compliant: The
PMP does not include measures
to ensure external lighting in
compliance with AS4282:1997
Control of the obtrusive effects of
outdoor lighting.
x) Admin Non-Compliant: The
PMP does not include a
Unexpected Finds Protocol (UFP)
and associated communications
procedure, nor does it consider
potential for finds associated with
defence use of the land.
Admin Non-Compliant: The PMP
does not include measures for
acid soil management.
xi) Admin Non-Compliant: The
PMP does not detail waste
classification (for materials to be
removed) and validation (for
materials to remain) be
undertaken to confirm the
Contamination status in these
areas of the site.
xii) Page 69: Waste.
b) Terroir submitted a copy of the
PMP to the Council, via USB, as
indicated in an email from Terroir
to Council dated 4/12/2019.
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Admin Non-compliant: The PMP
was submitted to DPIE by Terroir
on 9/12/2019 via email.
Construction commenced on
7/12/2019. The PMP was
therefore submitted after
construction commenced.
Observation: The PMP is missing
a table that lists all the
requirements for the PMP per the
relevant conditions of SSD 8006,
and where these have been
addressed in the Management
Plan.
Construction Traffic and Pedestrian Management Plan
B29

a) Prior to the commencement of construction, a Construction Traffic and
Pedestrian Management Plan (CTPMP) must be prepared for the
development by a suitably qualified expert and submitted for the approval of
the Certifying Authority. The Plan
must be prepared in consultation with the Council. The CTPMP must specify,
but not be limited to, the following:
i) identification of construction traffic routes for all required vehicles during
construction, inclusive of any crane delivery, including any known road
closures and consideration of alternate routes and construction traffic
volumes (including heavy vehicle/spoil haulage) on these routes;
ii) details of construction vehicle movements including parking, dedicated
vehicle turning areas, and ingress and egress points;
iii) discussion of construction impacts that could result in disruption of
traffic, public transport, pedestrian and cycle access, access to public land,
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Noncompliant

a) Traffic Control Plan (TCP) was
prepared prior to construction
commencing by a suitably
qualified expert, as noted on the
TCP.
* TCP submitted to Blacktown
Council on a USB, as indicated in
email to the Council from Terroir,
dated 4/12/2019.
i) Admin Non-compliant:
Construction traffic routes not
shown on the TCP.

REC 6: For future
stages of the
development ensure
the CTPMP (or
equivalent) includes
all details as required
by Condition B29.
REC 7: Submit a copy
of the CTPMP to DPIE
prior to the
construction of the
next phase of the
development
commencing.
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property access, including details of oversize load movements, and the
nature and duration of those impacts;
iv) discussion of potential cumulative construction impacts on the
surrounding road network as a result of the simultaneous construction of
adjoining developments;
v) details of management measures to minimise traffic impacts, including
temporary road work traffic control measures and measures to minimise
peak period congestion;
vi) details of measures to maintain or provide alternative safe and accessible
routes for pedestrians throughout the duration of construction;
vii) details of measures to maintain connectivity for cyclists;
viii) details of methods to be used to communicate proposed future traffic
changes to affected road users, pedestrians and cyclists;
ix) an adaptive response plan which sets out a process for response to any
traffic, construction or other incident; and
x) mechanisms for the monitoring, review and amendment of the CTPMP.
b) Any alterations to the public road, involving traffic and parking
arrangements, must be referred to and approved by the relevant traffic
committee.
A copy of the CTPMP is to be submitted to the Department and Council prior
to the commencement of work.
The CTPMP (as revised from time to time) must be implemented by the
Applicant for the duration of the construction works.

Page 23

ii) Admin Non-compliant: Parking
and dedicated vehicle turning
areas not shown on the TCP.
* Ingress and egress points are
shown on the TCP.
iii) Admin Non-compliant: The
TCP does not discuss construction
impacts.
iv) Admin Non-compliant: The
TCP does not discuss cumulative
construction impacts.
v) Admin Non-compliant: The TCP
does not include details of
management measures to
minimise traffic impacts.
vi) Admin Non-compliant: The
TCP does not include details of
measures to maintain or provide
alternative safe and accessible
routes for pedestrians.
vii) Admin Non-compliant: The
TCP does not include details of
measures to maintain
connectivity for cyclists.
viii) Admin Non-compliant: The
TCP does not include details of
methods to be used to
communicate proposed future
traffic changes to affected road
users, pedestrians and cyclists.
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ix) Admin Non-compliant: The
TCP does not include an adaptive
response plan.
x) Admin Non-compliant: The TCP
does not include mechanisms for
the monitoring, review and
amendment of the Plan.
Admin Non-compliant: A copy of
the TCP was submitted to DPIE on
9/12/2019, after construction
commenced on 7/12/2019. Letter
from DPIE to Terroir dated
10/12/2019 refers to the CC (with
TCP attached) being submitted to
them on 9/12/2019.
Implementation:
During the site inspection noted:
* Entry and exit point to/from the
site was established.
* Construction works area was
fenced and gated.
* Roadway through the
construction site was being
established.
Construction Soil and Water Management Plan (CSWMP)
B30

The Applicant must prepare a CSWMP and the plan must:

NonCompliant

a) be prepared by a suitably qualified expert, in consultation with Council;
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Preparation:
Soil and Water Management Plan
(SWMP), dated 3/9/2019:

REC 1
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b) be submitted to the satisfaction of the Certifying Authority prior to the
commencement of construction;
c) describe all erosion and sediment controls to be implemented during
construction;
d) provide a plan of how all construction works will be managed in wetweather events (i.e. storage of equipment, stabilisation of the Site);
e) detail all off-Site flows from the Site;
f) describe the measures that must be implemented to manage stormwater
and flood flows for small and large sized events; and
g) submit a copy of the CSWMP to Council and the Department, prior to
commencement of work.
A copy of the CSWMP is to be submitted to the Department and Council
prior to the commencement of work.
The CSWMP (as revised from time to time) must be implemented by the
Applicant for the duration of the construction works.
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a) The plan was prepared by
Northrop.
Email from Terroir to Council,
dated 4/12/2019, stating that the
SWMP would be sent to the
Council via post, on an USB.
b) CC certificate 190314/01 pack
issued on 28/11/2019, lists the
SWMP as an endorsed document.
c) All erosion and sediment
controls to be implemented
during construction are included
on the Plan.
d) Admin Non-compliant: The
Plan doesn't indicate how all
construction works will be
managed in wet-weather events
(i.e. storage of equipment,
stabilisation of the site).
e) Admin Non-compliant: The
Plan doesn't show off-site flows
from the site.
f) Admin Non-compliant: The
SWMP does not include measures
that must be implemented to
manage stormwater and flood
flows for small and large sized
events.
g) SWMP submitted to Council via
USB, as indicated by email, dated
4/12/2019, from Terroir to
Council.

REC 8: Ensure that
the SWMP for the
next phase of the
development meets
all of Condition B30
requirements.
REC 9: Ensure that
the SWMP is
submitted to DPIE
prior to the
construction of the
next phase of the
development.
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Admin Non-compliant:
Construction works commenced
on 7/12/2109. The SWMP was
submitted to DPIE by Terroir on
9/12/2019, via email. The SWMP
was submitted to DPIE after
construction commenced.
Implementation:
The site inspection determined
that the erosion and sediment
control measures installed at the
site (PHOTO 2, 3 & 5), were not in
accordance with the SWMP.
According to site
communications, there were no
off-site discharges during the
audit period.
According to site communications
no water pollution incidents
occurred during the audit period.
Construction Noise and Vibration Management Plan
B31

The Applicant must prepare a Construction Noise and Vibration
Management Plan (CNVMP) and the plan must:

NonCompliant

a) be prepared by a suitable qualified expert and submitted to the
satisfaction of the Certifying Authority;
b) be prepared in consultation with all noise sensitive receivers where noise
levels exceed the construction noise management level, in accordance with
EPA guidelines;
c) describe the measures that would be implemented to ensure:
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Preparation:
The Construction Noise and
Vibration Management Plan
(CNVMP), dated 31/10/2019:
a) Prepared by Spoke Acoustics.
b) Section 7: Consultation with
noise sensitive receivers.
c) Section 10: Noise mitigation.

REC 10: Ensure the
CNVMP for future
stages of the
development meets
all requirements of
B31.
REC 11: Submit a
copy of the CNVMP to
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d) best management practice is being employed; and
e) compliance with the relevant conditions of this consent;
f) describe the proposed noise and vibration management measures in
detail;
g) identify the selection of alternative construction plant and machinery to
avoid the generation of excessive noise levels;
h) include strategies that have been developed to address impacts to noise
sensitive receivers, where noise levels exceed the construction noise
management level, for managing high noise generating works;
i) implement intra-day respite periods for construction activities identified as
annoying;
j) implement noise reducing Site/work practices and require regular noise
checks of equipment;
k) describe the consultation undertaken to develop the strategies in b)
above;
l) evaluates and reports on the effectiveness of the noise and vibration
management measures; and
m) include a complaints management system that would be implemented
for the duration of the project.
A copy of the CNVMP is to be submitted to the Department and Council prior
to the commencement of work.
The CNVMP (as revised from time to time) must be implemented by the
Applicant for the duration of the construction works.
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d) Section 10: Best management
practice.
e) Section 4: Noise goals.
f) Section 10: Noise and vibration
management measures.
g) Admin Non-compliant: The
CNVMP does not include
alternative construction plant and
machinery to avoid the
generation of excessive noise
levels.
h) Section 5, 7 & Section 10:
Includes strategies to address
impacts to noise sensitive
receivers.
i) Section 10.3: Respite periods
for construction.
j) Section 10.6: Regular noise
checks of equipment.
k) Section 7: Consultation.
l) Section 10: Measures to report
on and evaluate the effectiveness
of the noise and vibration
management measures.
m) Section 10.8: Complaints
management system.
Non-compliant: A copy of the
CNVMP was not submitted to
DPIE and Council prior to the
commencement of work.
Implementation:

DPIE and Council
prior to the
commencement of
future stages of the
development.
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According to site communications
a copy of the CNVMP kept at the
site.
According to Site Register
construction workers arrived at
site outside of permitted
construction hours. According to
site communications no work
started prior to 7am and workers
when they arrive early sign in
and wait for the morning toolbox.
i.e. do not commence audible
works.
Excessive noise/vibration was not
noted during the site inspection.
No noise complaints received at
site during the audit period.
As noted during the site
inspection, restricted vehicle
speeds and equipment is
shutdown when not in operation.
Construction Waste Management Plan
B32

a) Prior to the commencement of works on the Site, a Construction Waste
Management Plan (CWMP) must be prepared by a suitably qualified person
in consultation with the Council, must be submitted to the approval of the
Certifying Authority. The CWMP must address, but not be limited to, the
following matters:
i) recycling of demolition materials including concrete;
ii) removal of hazardous materials and disposal at an approved waste
disposal facility in accordance with the requirements of the relevant
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NonCompliant

Preparation:
Waste Management Plan (WMP),
dated 29/11/2019.
a) The WMP was prepared by
Bassett Demolitions
WMP was submitted to
Blacktown Council on a USB, as
indicated in email to the Council
from Terroir, dated 4/12/2019.

REC 5:
REC 12: Detail in the
CEMP (for future
stages of the
development)
measures to prevent
the escape of waste
from vehicles or
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legislation, codes, standards and guidelines, prior to the commencement of
any construction; and
iii) details of methods to be used to prevent spill, escape of any dust, waste
or spoil from the vehicles or trailers used to transport waste or excavation
spoil from the site;
iv) details demonstrating compliance with the relevant legislative
requirements, associated with the removal of hazardous waste, particularly
the method of containment and control of emission of fibres to the air, are
to be submitted to the satisfaction of the Certifying Authority prior to the
removal of any hazardous materials;
b) The Applicant must notify the Roads and Maritime Service’s Traffic
Management Centre (TMC) of the truck route(s) to be followed by trucks
transporting waste material from the Site, prior to the commencement of
the removal of any waste material from the Site.
A copy of the CWMP is to be submitted to the Department and Council prior
to the commencement of work.
The CWMP (as revised from time to time) must be implemented by the
Applicant for the duration of the construction works.
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By providing a copy of the WMP
to Council, Council has the
opportunity to review the
document and provide comment
(i.e. consultation was
undertaken).
Admin Non-compliant: The WMP
was not endorsed by the CA. The
CC 190314/01 did not list the
WMP as an endorsed document.
The WMP address':
i) Compliant.
ii) N/A - No hazardous material at
the site.
iii) Admin Non-compliant Neither the WMP or PMP details
measures to prevent the escape
of waste from the vehicles or
trailers used to transport waste.
iv) N/A - No hazardous material at
the site.
b) Admin Non-compliant: Roads
and Maritime Service’s Traffic
Management Centre (TMC) were
not advised of the truck route(s)
to be followed by trucks
transporting waste material from
the Site.
A copy of the revised WMP was
not submitted to DPIE and
Council.

trailers used to
transport waste.
REC 13: Ensure the
WMP for future
stages of the
development is
endorsed by the CA.
REC 14: Advise Roads
and Maritime
Service’s Traffic
Management Centre
(TMC) the truck
route(s) to be
followed by trucks
transporting waste
material from the Site
(for future stages of
the development).
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Implementation:
No complaints in regards to
waste management have been
received.
General waste bin located at the
site (PHOTO 8), as verified during
the site inspection.
Observation: Litter noted around
the site, during the site
inspection.
According to site communications
a copy of the WMP is kept at the
site office.
Complaints and Enquiries Procedure
B34

A Complaints Management System must be prepared before the
commencement of any works and be implemented and maintained for the
duration of these works.
The Complaints Management System must include a Complaints Register to
be maintained recording information on all complaints received about the
development during the carrying out of any works associated with the
development. The Complaints Register must record the:
a) number of complaints received;
b) number of people affected in relation to a complaint; and
c) nature of the complaint and means by which the complaint was addressed
and
whether resolution was reached, with or without mediation.
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NonCompliant

Observation: A complaints
management procedure is not
included in the PMP.
A complaints procedure has been
included in the CNVMP.
Admin Non-compliant: A
Complaints Register has not been
prepared for the site.
According to site communications
DPIE has not requested a copy of
the Complaints Register.

REC 15: Include a
formal complaints
management
procedure in future
stage's CEMP's.
REC 16: Develop and
maintain an updated
Complaints Register
for the site in
accordance with
Condition B34.
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The Complaints Register must be provided to the Secretary upon request,
within the timeframe stated in the request.
Compliance Reporting
B35

A Pre-Construction Compliance Report must be prepared for the
development, and submitted to the Certifying Authority for approval before
the commencement of construction works. A copy of the endorsed
compliance report must be provided to the department at
compliance@planning.nsw.gov.au before the commencement of
construction works.

Noncompliant

The Pre-Construction Compliance Report must include:
a) details of how the terms of this approval that must be addressed before
the commencement of construction have been complied with; and

Non-compliant: The endorsed
compliance report was not
provided to the department at
compliance@planning.nsw.gov.a
u before the commencement of
construction works. Construction
works commenced on 7/12/2019.
The Pre-Construction Compliance
Report was submitted to DPIE via
an email on 9/12/210.

REC 17: Ensure that
the endorsed
Compliance Report is
submitted to DPIE
prior to construction
commencing at the
next stage of the
development.

The Pre-Construction Compliance
Report:
a) Appendix A provides details of
how the terms of this approval
that must be addressed before
the
commencement of construction
have been complied with; and
b) Section 1.1 states that
construction is due to commence
early December 2019.

b) the commencement date for construction.

Waste
C16

The body of any vehicle or trailer used to transport waste or excavation spoil
must be covered before leaving the premises to prevent any spillage or
escape of any dust, waste or spoil. Mud, splatter, dust and other material
likely to fall from or be cast off the wheels, underside or body of any vehicle,
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NonCompliant

According to site
communications, during the audit
period no waste or excavated
spoil was removed from the site.

REC 18: Ensure any
mud tracked onto the
adjacent roadway is
removed by a street
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trailer or motorised plant leaving the Site must be removed before leaving
the premises.

Non-Compliant: The adjacent
roadway had dirt tracked onto it,
as noted during the site
inspection.

sweeper, on a daily
basis.

Erosion and Sedimentation Control
C17

All erosion and sediment control measures, are to be effectively
implemented and maintained at or above design capacity for the duration of
the construction works and until such time as all ground disturbed by the
works has been stabilised and rehabilitated so that it no longer acts as a
source of sediment.

NonCompliant

Non-compliant: During the site
inspection noted that the erosion
and sediment controls installed at
the site (PHOTO 2, 3 & 5), were
not in accordance with SKC03
equivalent for the site (C2.1, C2.2
& C2.4).

REC 1:

The Applicant must ensure construction vehicles do not arrive at the Site or
surrounding residential precincts outside the approved hours of work
outlined under Condition C2.

NonCompliant

Non-Compliant: According to
timesheets, construction vehicles
have arrived at the site outside
the approved hours of work,
outlined under Condition C2.

REC 19: Ensure
construction vehicles
arrive at the site
within approved
hours of work.

NonCompliant

a) According to site
communications, there are no
street trees that need to be
trimmed/removed for this stage
of the development.
b) According to site
communications there are no
street trees in front of the
development.

REC 20: Trees
remaining on-site
need to be suitably
protected by way of
tree guards, barriers
or other measures.

Noise
C23

Protection of Trees
C32

a) No street trees are to be trimmed or removed unless:
i) it forms a part of this development consent; or
ii) prior written approval from Council is obtained; or
iii) is required in an emergency to avoid the loss of life or damage to
property.
b) All street trees must be protected at all times during construction. Any
tree on the
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footpath, which is damaged or removed during construction due to an
emergency, must be replaced, to the satisfaction of Council.

c) Non-Compliant: Trees
remaining on the site have not
been suitably protected by way of
tree guards, barriers or other
measures.
d) N/A - Trees have no
protection, as verified by the site
inspection.

c) All trees on the Site that are not approved for removal are to be suitably
protected by way of tree guards, barriers or other measures as necessary are
to be provided to protect root system, trunk and branches, during
construction.
d) If access to the area within any protective barrier is required during the
works, it must be carried out under the supervision of a qualified arborist.
Alternative tree protection measures must be installed, as required. The
removal of tree protection measures, following completion of the works,
must be carried out under the supervision of a qualified arborist and must
avoid both direct mechanical injury to the structure of the tree and soil
compaction within the canopy or the limit of the former protective fencing,
whichever is the greater.
Site Notice
C33

a) A site notice(s) must be prominently displayed at the boundaries of the
Site for the purposes of informing the public of project details including, but
not limited to the details of the Builder, Certifying Authority and Structural
Engineer.
b) The Site notice(s) is to satisfy all but not be limited to, the following
requirements:
i) minimum dimensions of the notice are to measure 841 mm x 594 mm (A1)
with any text on the notice to be a minimum of 30-point type size;
ii) the notice is to be durable and weatherproof and is to be displayed
throughout the works period;
iii) the approved hours of work, the name of the Site/project manager, the
responsible managing company (if any), its address and 24-hour contact
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NonCompliant

a) Signage prominently displayed
at the entrance point to the site.
Details on the signage included
the builder.
Non-compliant: The signage did
not include details of the CA and
structural engineer.
b)i) Large notice with clear text;
ii) Notice is durable and
weatherproof, and has been
displayed throughout the works;
iii) Non-compliant: The hours of
work and the address of the
responsible/ managing company

REC 21: Include on
the site notices
(perimeter signage):
* Details of the CA
and structural
engineer;
* The hours of work;
and
* The address of the
responsible/managin
g company.
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phone number for any inquiries, including construction/noise complaint
must be displayed on the Site notice; and
iv) the notice(s) is to be mounted at eye level on the perimeter
hoardings/fencing and is to state that unauthorised entry to the Site is not
permitted.

are not displayed on the site
signage.
The name of the
responsible/managing company
(WEM), the name of the
site/project manager and contact
number is displayed on the
signage.
iv) The signage is mounted at eye
level on the perimeter fencing
and states "Danger keep out
construction site".

Access to Information
C39

Within six months of the date of this consent the Applicant must make the
following information publicly available on its website and keep information
up to date:
a) the EIS;
b) current statutory approvals for the development;
c) approved strategies, plans or programs;
d) a Complaints Register, updated on an annual basis; and
e) any other matter required by the Secretary.
Note: This condition does not require any confidential information to be
made available to the public.

Green Travel Plan
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NonCompliant

Non-compliant: The Development
site's website was sighted on
26/11/2019 and then 5/2/2020
and it didn't have the following:
a) The EIS;
b) Current statutory approvals for
the development; and
d) Complaints Register.
Only the following
documentation maintained on
the developments website:
- L Block Plans;
- Road and Carpark Works Plans;
and
- L Block Programme.

REC 22: Include on
the Development
site's website:
a) The EIS for Rouse
Hill Anglican College
Redevelopment;
b) Current statutory
approvals for the
development (SSD
8006, as modified,
development
consent); and
d) Complaints
Register.

Anglican Schools Corporation
Rouse Hill Anglican College
Independent Environmental Audit
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A Green Travel Plan (GTP), must be prepared for each Stage of the
development by a suitably qualified traffic consultant in consultation with
Council and (Sydney Coordination Office) Transport for NSW, to promote the
use of active and sustainable transport modes. The GTP must be submitted
to the Secretary prior to the issue of Occupation Certificate for each stage of
the development and must address, but not limited to, the following:
a) objectives and mode share targets (i.e. site specific, measurable and
achievable timeframes for implementation) to define the direction and
purpose of the GTP;
b) specific tools and actions to help achieve the objectives and mode share
targets;
c) measures to promote and support the implementation of the GTP,
including financial and human resource requirements, roles and
responsibilities for relevant employees involved in the implementation of
the GTP; and
d) details regarding the methodology and annual monitoring/review
program for the first ten years of operation, to measures the effectiveness of
the objectives and mode share targets of the GTP, including the frequency of
monitoring and the requirement for travel surveys to identify travel
behaviours of the students and staff to and from the school at appropriate
times throughout the academic year.
The GTP (as revised annually for ten years and from time to time thereafter)
must be implemented by the Applicant, or person/s authorised to, for the
life of the development.

Project Management Plan (PMP)
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NonCompliant

Non-compliant: A Green Travel
Plan (GTP) hasn't been prepared
for this stage of the works
A GTP was prepared for the
previous stage of works.

REC 23: Ensure a
Green Travel Plan
(GTP) is prepared for
each stage of the
development in
accordance with
Condition D4, or seek
DPIE's permission to
use a previous stage's
GTP.

Anglican Schools Corporation
Rouse Hill Anglican College
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Water
Quality

NonCompliant

Silt/sediment control measures:
* Non-compliant: During the site
inspection noted that the erosion
and sediment controls installed at
the site (PHOTO 2, 3 & 5), were
not in accordance with SKC03
equivalent for the site (C2.1, C2.2
& C2.4).
* During the site inspection,
noted that the erosion and
sediment controls that were
installed at the site appeared to
be adequately maintained.
Divert clean waters around
disturbed areas:
During the site inspection noted:
* No clean water requiring
diversion.
* Erosion and sediment controls
in place (PHOTO 2, 3 & 5).
* At discharge point (sediment
dam) a weir (constructed of rock
and hay bales) is installed
(PHOTO 6), that acts as an energy
dissipater.
* Hay bales and sandbags
installed at the dirty water entry
point.
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* Haybales and rock installed at
the dirty water exit point
(sediment dam).
Contamination due to chemical
leak:
* According to site
communications, a mini-tanker is
used to re-fuel machinery and
equipment, near to the sites
office, where the spill kit is kept.
The re-fuelling area is more than
20m away from any waterways.
* During the site inspection noted
no chemicals or hydrocarbons
stored at the site.
* According to site
communications spill kit kept at
the office.
* According to site
communications there were no
spills of contaminants during the
audit period.
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Soil Erosion

NonCompliant

Erosion caused by exposure of
soils to storm water runoff.
* Non-compliant: During the site
inspection noted that the erosion
and sediment controls installed at
the site (PHOTO 2, 3 & 5), were
not in accordance with SKC03
equivalent for the site (C2.1, C2.2
& C2.4).
* The site inspection was
undertaken during early works.
No areas had reached the stage
that they were ready for
revegetation. Services had not
yet been laid.
Erosion risk increased by
presence of Sodic Soils
* According to site
communications, sediment and
erosion controls are inspected
prior to and after rainfall.
* Excavation spoil was being
stockpiled in the CC2 area.
* During the site inspection noted
no trenching had been
undertaken.
* At discharge point (sediment
dam) a weir (constructed of rock
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and hay bales) is installed
(PHOTO 6), that acts as an energy
dissipater. The sides of the
sediment dam appear to be
stable.
* Berms and trench stops not yet
required, as trenching hasn't
been undertaken.
Erosion caused by exposure of
soils to wind
* Water truck on site (during site
inspection) to wet down
trafficked areas (PHOTO 8).
* During the site inspection
noted:
- A small area was disturbed and
exposed to wind.
- No areas had reached the stage
that they were ready for
revegetation.
- No excessive dust (PHOTO 1).
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Weed
Managemen
t Plan

NonCompliant

* Non-compliant: The weed risk
area not marked off.
* Non-compliant: Topsoil has not
been stockpiled separately.
* N/A - Imported fill hasn't been
brought to the project area.

* REC 24: Ensure that
the weed risk area is
marked off during
future stages of the
development.
* REC 25: Ensure
topsoil is stockpiled
separately during
future stages of the
development.

Environmental Impact Statement (EIS) Mitigation Measures
Stormwater

Stormwater, overland flow and water quality will be managed in accordance
with the Stormwater Report prepared by Taylor Thompson Whitting dated
August 2017.

NonCompliant

The stormwater drainage system,
inspected during the site
inspection, was generally in
accordance with the Stormwater
Report prepared by Taylor
Thompson Whitting dated August
2017.

REC 1:
REC 26: Install a
vehicle shaker grid at
the exit of the site.

Non-compliant: The erosion and
sediment controls were not
installed in accordance with the
site’s ESCP.
Non-compliant: A vehicle shaker
grid was not installed at the site.
Bushfire

The findings and recommendations of the Bushfire Hazard Assessment dated
June 2016 undertaken by Building Code and Bushfire Hazard Solutions Pty
Limited will be implemented on the subject site
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Non-compliant:
A
Fuel
Management Plan has not been
prepared.

REC 27: Prepare a Fuel
Management Plan for
the next stages of the
development.
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Additional Recommendations

Additional recommendations relating to compliant conditions are outlined within Table 7
Table 7

Additional Recommendations for the Rouse Hill Anglican School Development

Aspect

Recommendation

Vehicle Movements

REC 28: Record the number of vehicles entering and leaving the site during future stages of
the development.

An incident register was not
prepared for the site.

REC 29: An incident register needs to be prepared for the site, which logs details of the
incident, including date, time, type of incident, action undertaken to manage the incident.

The PMP and WMP does not provide
waste classification and management
measures.

REC 30: Include waste classification and management measures in the PMP and WMP.

According to site communications,
audible movement alarms that
minimise noise impacts on
surrounding noise sensitive receptors
are not used at the site.
Flora and Fauna

REC 31: Assess the potential use of audible movement alarms of a type that would minimise
noise impacts on surrounding noise sensitive receivers, and where practicable, use these on
construction vehicles, plant and equipment.

REC 32:Weeds should be removed from the site.

Page 41

Anglican Schools Corporation
Rouse Hill Anglican College
Independent Environmental Audit

7

SLR Ref No: SLR_Rouse Hill Anglican College_CC1_IEA
Report_Final_20April2020.docx
April 2020

Conclusion

Good Performance
The following areas of good performance were noted during the site inspection and from the review of
documentation provided during the audit:
•

No excessive dust noticed during the site inspection;

•

Water truck used at the site to water down earth worked area and roadway;

•

Restricted vehicle speed on site (10 km per hour), to reduce dust and noise levels;

•

Shut down equipment when not in operation, to reduce noise levels;

•

Skip bin on-site for general solid waste;

•

Noise levels did not appear to be excessive during the site inspection;

•

Chemicals are stored off-site;

•

Equipment used on site is maintained;

•

Spill kit maintained at the site office;

•

Re-fuelling undertaken near the boundary of the construction site, and only when machinery requires refuelling;

•

Copies of Management Plans are maintained at the site;

•

Induction includes environmental & heritage aspects;

•

Tool-box talks include environmental content;

•

No incidents during the audit period, according to site communications;

•

No non-compliances during the audit period, according to site communications; and

•

Only one complaint during the audit period.

General Areas of Improvement
•

No recycling undertaken at the site;

•

Erosion and sediment controls in place at site were not in accordance with the ESCP;

•

Weeds on-site need management;

•

Dripping water pipe required investigation at the time of the site inspection;

•

Stripped topsoil was not placed in a separate stockpile;

•

At the time of the site inspection, dirt that had accumulated on the adjacent roadway required removal (i.e.
by street sweeper);

•

At the time of the audit site inspection, a rumble strip (or similar) was not installed at the entrance of the
site (to remove debris from exiting trucks and vehicles);
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•

No complaints register maintained for the site; and

•

Rubbish/litter on-site.

Other areas of improvement is discussed in Table 7 and Table 8.
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APPENDIX A
Photographs

Heggies Pty Ltd
A member of SLR Group

Photo 1 – Minimal construction dust noted during the site inspection
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Photo 2 – Earthworks undertaken during the site inspection. Note some erosion and sediment controls in
place.
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Photo 3 – Erosion fence in place at the boundary of the construction site.
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Photo 4 – Dripping pipe.
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Photo 5 – Sandbags around existing drain. Note presence of weeds.
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Photo 6 – Weir at the sediment pond.
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Photo 7 – Sediment pond.
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Photo 8 – WEM water truck. Also note sediment fence and general waste bin.
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APPENDIX B
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Development Consent (SSD 8006) Mod 1
2018 Consent (dated 6 June 2018)
Section

Requirement

Compliance Status

Evidence

Recommended Action

Schedule 2
Administration Conditions
Obligation to Minimise Harm to the Environment

A1

In addition to meeting the specific performance measures and criteria in this consent, all
reasonable and feasible measures must be implemented to prevent, and if prevention is
not reasonable and feasible, minimise, any material harm to the environment that may
result from the construction and operation of the development, and any rehabilitation
required under this consent.

Compliant

All reasonable and feasible measures have been implemented to minimise material harm to the environment.

Development in accordance with plans and documents
Check erosion and sediment controls (ESCs) comply with the sites erosion and sediment
control plan (ESCP), or adopt ESCs that are more suited to the development site.

A2

The development may only be carried out:
a) in compliance with the conditions of this consent;
b) in accordance with all written directions of the Secretary;
c) generally in accordance with the EIS as amended by the RtS and RtS
Supplementary Information; and
d) in accordance with the approved plans in the table below:

Non%Compliant

Note

The development has been carried out:
a) Generally in compliance with the conditions of this consent, except where noted below;
b) N/A % According to site communications no written directions from the Secretary since construction
commenced;
c) Generally in accordance with the Environmental Impact Statement (EIS) as amended by the Response to
Submissions (RtS) and RtS Supplementary Information; and
d) Non%compliant: During the site inspection noted that the erosion and sediment controls installed at the site
(PHOTO 2, 3 & 5) were not in accordance with SKC03 equivalent for the site (C2.1, C2.2 & C2.4).

Section

Requirement

Compliance Status

Note

Note

Evidence

Recommended Action

Section

Requirement

Compliance Status

Evidence

Consistent with the requirements in this consent, the Secretary may make written
directions to the Applicant in relation to:
a) the content of any strategy, study, system, plan, program, review, audit, notification,
report or correspondence submitted under or otherwise made in relation to this consent,
including those that are required to be, and have been, approved by the Secretary; and
b) the implementation of any actions or measures contained in any such document
referred to in (a) above.

A3

The conditions of this consent and directions of the Secretary prevail to the extent of any
inconsistency, ambiguity or conflict between them and a document listed condition A2.c) or
A2(d). In the event of any inconsistency, ambiguity or conflict between any of the
documents listed in condition A2.c) or A2(d). the most recent document prevails to the
extent of inconsistency, ambiguity or conflict.

Not Triggered

There were not any written directions from DPIE

Note: For the purposes of this condition, there will be an inconsistency between
documents if it is not possible to comply with both documents, or in the case of a
condition of consent or direction of the Secretary, and a document, if it is not possible to
comply with both the condition or direction, and the document.

Inconsistency between documents

A4

If there is any inconsistency between the plans and documentations referred to above the
most recent document shall prevail to the extent of the inconsistency. However, conditions
of this consent prevail to the extent of any inconsistency. Where there is an inconsistency
between approved elevations and plans, the elevations prevail.

Note

Staging of the development

With the approval of the Secretary, the Applicant may:
a) prepare and submit any strategy, plan or program required by this consent on a
staged basis (if a clear description is provided as to the specific stage and scope of
the development to which the strategy, plan or program applies, the relationship of
the stage to any future stages and the trigger for updating the strategy, plan or
program);
b) combine any strategy, plan or program required by this consent (if a clear
relationship is demonstrated between the strategies, plans or programs that are
proposed to be combined); and
A5

c) update any strategy, plan or program required by this consent (to ensure the
strategies, plans and programs required under this consent are updated on a regular basis
and incorporate additional measures or amendments to improve the
environmental performance of the development).NSW Government
Department of Planning and Environment

Non%Compliant

* According to communications with DPIE, The Anglican Schools Association (TASC) did not obtain approval to
stage the plans for the site. Management Plans prepared for this stage (CC1) were different from those prepared
for Block K. At the request of DPIE, a brief section on the staging of the project and any construction related
management plans is included in the IEA report so that the Department is aware of where the project is at.

If the Secretary agrees, a strategy, plan or program may be staged or updated without
consultation being undertaken with all parties required to be consulted in the relevant
condition in the consent.
If approved by the Secretary, updated strategies, plans or programs supersede the
previous versions of them and must be implemented in accordance with the condition that
requires the strategy, plan or program.

Evidence of Consultation

Where conditions of this consent require consultation with an identified party, the
Applicant must:
a) consult with the relevant party prior to submitting the subject document for approval to
the relevant Authority; and
Note

A6
b) provide details of the consultation undertaken including:
i) a description of how matters raised by those consulted have been resolved to
the satisfaction of both the Applicant and the party consulted; and
ii) details of any disagreement remaining between the party consulted and the
Applicant and how the Applicant has addressed the matters not resolved.

Development Expenses

Refer to each separate condition with a consultation requirement

Recommended Action

Section

Requirement

Compliance Status

A7

It is the responsibility of the Applicant to meet all expenses incurred in undertaking the
development, including expenses incurred in complying with conditions imposed under this
consent.

Note

Evidence

Lapsing of Approval

A8

This consent will lapse five years from the date of consent unless the works associated
with the development have physically commenced.

Compliant

* Works associated with the development physically commenced on 7 June 2018, according to site comms.
* Site inspection confirmed works associated with the development physically commenced.

Prescribed Conditions

A9

The Applicant must comply with all relevant prescribed conditions of development
consent under Part 6, Division 8A of the Regulation.

Note

* The Development is under early construction, as confirmed by the site inspection.
* Signs will be erected in accordance with SSD approved plans.

Secretary as Moderator

A10

In the event of a dispute between the Applicant and a public authority, in relation to an
applicable requirement in this approval or relevant matter relating to the Development,
either party may refer the matter to the Secretary for resolution. The Secretary’s resolution
of the matter shall be binding on the parties.

Not Triggered

* According to site comms, there has not been any dispute between Co%Wyn or Terroir (coordinating this project
on behalf of the Anglican Schools Corporation [TASC]) and a public authority, in relation to an applicable
requirement in this approval or relevant matter relating to the Development.

Long Service Levy

A11

For work costing $25,000 or more, a Long Service Levy must be paid. For further
information please contact the Long Service Payments Corporation Helpline on 131 441.

Compliant

* Long Service Levy Receipt, dated 18/11/2019.

Legal Notices

A12

Any advice or notice to the consent authority shall be served on the Secretary.

Note

Revision of Strategies, Plans and Programs
Within three months of:

A13

a) the submission of a compliance report under conditions of this consent;
b) the submission of an incident report under conditions of this consent;
c) the submission of an Independent Environmental Audit under conditions of this
consent;
d) the approval of any modification to the conditions of this consent; or
e) the issue of a direction of the Secretary under condition A3, the strategies, plans and
programs required under this consent must be reviewed, and the Department must be
notified in writing that a review is being carried out.

Not Triggered

* Separate management plans are being prepared for each stage of the re%development. New plans have been
prepared for the construction of the carpark and entrance road.
* Within the audit period neither a compliance report, incident report, Independent Environmental Audit (IEA)
report, modification of the conditions of this consent or direction of DPIE (according to site communications) has
occurred.

If necessary to either improve the environmental performance of the development, cater
for a modification or comply with a direction, the strategies, plans and programs required
under this consent must be revised and submitted:

A14

a) to the Secretary’s satisfaction if previously approved by the Secretary; or
b) to the Secretary for information. Where revisions are required, the revised document
must be submitted to the Secretary within six weeks of the review.
Note: This is to ensure the strategies, plans and programs are updated on a regular
basis, and to incorporate any recommended measures to improve the environmental
performance of the development.

Incident Notification, Reporting and Response

Not Triggered

It has not been necessary to revise plans to either improve the environmental performance of the development, or
cater for a modification or comply with a direction (according to site communications), within the audit period.

Recommended Action

Section

Requirement

Compliance Status

Evidence

Recommended Action

The department must be notified in writing to compliance@planning.nsw.gov.au
immediately after the Applicant becomes aware of an incident. The notification must
identify the development (including the development application number and the name of
the development if it has one), and set out the location and nature of the incident.
a) A written incident notification must also be emailed to the Department at the following
address: compliance@planning.nsw.gov.au within seven days after the Applicant
becomes aware of an incident. Notification is required to be given under this condition
even if the Applicant forms the view that an incident has not occurred.

A15

Written notification of an incident must:
i) identify the development and application number;
ii) provide details of the incident (date, time, location, a brief description of what
occurred and why it is classified as an incident);
iii) identify how the incident was detected;
iv) identify when the Applicant became aware of the incident;
v) identify any actual or potential non%compliance with conditions of consent;
vi) describe what immediate steps were taken in relation to the incident;
vii) identify further action(s) that will be taken in relation to the incident; and
viii) identify a project contact for further communication regarding the incident.

* According to site communications no incidents have occurred at site.
Compliant
Observation: An incident register was not prepared for the site.

b) Within 30 days of the date on which the incident occurred or as otherwise agreed to by
the Secretary, the Applicant must provide the Secretary and any relevant public authorities
(as determined by the Secretary) with a detailed report on the incident addressing all
requirements for such reporting set out in this condition, and such further reports as may
be requested.
The Incident Report must include:
i) a summary of the incident;
ii) outcomes of an incident investigation, including identification of the cause/s of the
incident;
iii) details of the corrective and preventative actions that have been, or will be,
implemented to address the incident and prevent recurrence; and
iv) details of any communication with other stakeholders regarding the incident.

Non4compliance Notification and Reporting

A16

The Department must be notified in writing to compliance@planning.nsw.gov.au within
seven days after the Applicant becomes aware of any non%compliance. The Certifying
Authority must also notify the Department in writing to compliance@planning.nsw.gov.au
within seven days after they identify any non%compliance.

Not Triggered

* According to site communications and review of documentation provided during the audit, no non%compliances
have occurred at site.

A17

The notification must identify the development and the application number for it, set out the
condition of consent that the development is non%compliant with, the way in which it does
not comply and the reasons for the non%compliance (if known) and what actions have
been, or will be, undertaken to address the non%compliance.

Not Triggered

* According to site communications and review of documentation provided during the audit, no non%compliances
have occurred at site.

Monitoring and Environmental Audits

Any condition of this consent that requires the carrying out of monitoring or an
environmental audit, whether directly or by way of a plan, strategy or program, is taken to
be a condition requiring monitoring or an environmental audit under Division 9.4 of the
EP&A Act. This includes conditions in respect of incident notification, reporting and
response, non%compliance notification and independent environmental auditing.
A18

Note: For the purposes of this condition, as set out in the EP&A Act, “monitoring” is
monitoring of the development to provide data on compliance with the consent or on the
environmental impact of the development, and an “environmental audit” is a periodic or
particular documented evaluation of the development to provide information on compliance
with the consent or the environmental management or
impact of the development.

Applicability of Guidelines

Note

* This environmental audit has considered all the conditions that require incident notification, reporting and
response, non%compliance notification and independent environmental auditing.
* Refer to conditions that require auditing (A3, A13, B36, B37, B38, B39 and D23)
* Refer to conditions that require monitoring (B29, B36, C30, D4, D19, E1, E8 and E9)

* An incident register needs to be prepared for the site, which logs details of the
incident, including date, time, type of incident, action undertaken to manage the
incident.

Section

Requirement

Compliance Status

Evidence

References in the conditions of this consent to any guideline, protocol, Australian
Standard or policy are to such guidelines, protocols, Standards or policies in the form they
are in as at the date of this consent.
A19

However, consistent with the conditions of this consent and without altering any limits or
criteria in this consent, the Secretary may, when issuing directions under this consent in
respect of ongoing monitoring and management obligations, require compliance with an
updated or revised version of such a guideline, protocol, Standard or policy, or a
replacement of them.

Note

Compliance
* According to site communications the induction and tool box talks incorporate general environmental and
Aboriginal Archaeology management controls.
* Completed Tool Box Talk Form, dated 2/12/2019, included environmental controls (ESCs).
* According to site communications, copies of management plans kept on site.
* Site induction log dated 11/12/2019 indicates that site employees/contractors are inducted.
A20

The Applicant must ensure that all employees, contractors and sub%contractors are
aware of the conditions of this consent relevant to their respective activities.

Compliant

B) PRIOR TO COMMENCEMENT OF WORKS
Notice of Commencement of Works

B1

The Department, Certifying Authority and Council must be notified in writing of the dates of
commencement of physical work and operation at least 48 hours before those dates. If
the construction or operation of the development is to be staged, the Department,
Certifying Authority and Council must be notified in writing at least 48 hours before the
commencement of each stage, of the date of commencement and the development to be
carried out in that stage.

Compliant

* Commencement date of the construction works was 7/12/2019.
* Email to Blacktown Council from Terroir, dated 3 December 2019, in regards to the Notice of Commencement
for L1 Road and Carpark Works. Notice of Commencement of Building Work % 190314/01, dated 2/12/2019,
attached to the email. This email also indicates that the CA knew about the commencement of the works prior to
7/12/2019.
* Email to DPIE from Terroir, dated 4 December 2019, in regards to the Audit Program for the Road and Carpark
CC1 (Stage 1 of L Block Works). The email also advised DPIE of the proposed commencement date of the
works.

Plans certified in accordance with section 6.6 of the EP&A Act are to be submitted to the
Certifying Authority and the Department prior to commencement of each stage of the
construction works and must include details as required by any of the following conditions.

Compliant

Plans were stamped by the DPIE on 6 June 2018, therefore no need to re%send them

Compliant

* Demolition Plan (CD%L1%00%01), dated 25/11/2019.
* According to site communications demolition works were undertaken by a qualified and certified demolition
company.
* Email to the CA from Terroir, dated 2 December 2019, submitting the Demolition Plan to the CA.
* The Pre%Demolition Report was submitted to Blacktown Council on a USB, as indicated in an email to the
Council from Terroir, dated 4/12/2019.

Certified Plans

B2

Demolition

B3

B4

All demolition work must comply with the provisions of Australian Standard AS2601:
2001 The Demolition of Structures. The demolition work plans required by AS2601: 2001
must be accompanied by a written statement from a suitably qualified person that the
proposals contained in the demolition work plan comply with the safety requirements of the
Standard. The demolition work plans and the statement of compliance must be submitted
to the satisfaction of the Certifying Authority prior to the commencement of construction
works.

The Applicant must undertake works in accordance with Protection of the Environment
Operations (Waste) Regulation 2014 and consult with SafeWork NSW if any asbestos
waste is to be handled and/or disposed of.

Development Contributions

* Works have been undertaken generally in accordance with the Protection of the Environment Operations
(Waste) Regulation 2014 .
* During the site inspection noted appropriate general waste management, with a skip bin in use (PHOTO 8).
* According to site communications, no asbestos was found during the demolition works.
Compliant

Recommended Action

Section

Requirement

Compliance Status

Evidence

To meet the demand for additional public facilities and infrastructure generated by the
development on the site, contributions are required in accordance with Council’s Section
94 Plan “No. 22: % Rouse Hill (Land)” and “No. 22W – Rouse Hill (Works)”.
The Applicant must, prior to the commencement of works, pay a monetary amount of
$1,744,047.68 to Blacktown City Council in accordance with Council’s Section 94
Contributions Plan, calculated as 1 per cent of the proposed cost of development,
indexed between the nominated base date and the date the levy is required to be paid, in
accordance with clause 25J(4) of the Environmental Planning and Assessment Regulation
2000.
Payment of this contribution may be staged as follows:
a) Prior to release of the first Construction Certificate for works relating to Stage 1 for K
Block and car park, as illustrated on architectural drawing No. MP%10%05 Revision D, being
works on an area of 8,901.18m², section 94 contributions in the sum of $589,003.20 must
be paid. Base date: September 2017.
b) Prior to the release of the first Construction Certificate for works relating to Stage 2 on
Lot 14/112090 for Block L, car park and maintenance shed as illustrated on
drawing No. MP%10%06 Revision D (which includes 571.45m² of Block L, canteen
that straddles boundary noted as Phase 2B) being works on an area of 6,335.76m²,
section 94 contributions in the sum of $419,270.23 must be paid. Base date: September
2017.

B5

c) Prior to the release of the first Construction Certificate for works on Lot 130/1138775
being Stage 3 for the Senior School as illustrated on architectural drawing No. MP% 10%07
Revision D being works on an area of 372.86m², section 94 contributions in the sum of
$24,682.42 must be paid. Base date: September 2017.

Compliant

* The Section 94 Contribution is being staged.
* Bank receipt for $434,180.00 (Stage 2), dated 14/11/2019.

d) Prior to the release of the first Construction Certificate for works relating to Stage 4 on
Lot 130/1138775 as illustrated on architectural drawing No. MP%10%04 Revision D for the
library and COLA being works on an area of 1,734.60m², section 94
contributions in the sum of $114,809.63 must be paid. Base date: September 2017.
e) Prior to the release of the first Construction Certificate for works relating to Stage 5 as
illustrated on architectural drawing No. MP%10%09 Revision E being works in the
Senior School on an area of 934.38m², section 94 contributions in the sum of
$61,805.30 must be paid. Base date: September 2017.
f) Prior to the release of the first Construction Certificate for works relating to Stage 6
being a multipurpose gym and awning as illustrated on architectural drawing No.
MP%10%10 Revision D for works on an area of 2,510.63m², section 94 contributions
in the sum of $166,159.65 must be paid. Base date: September 2017.
g) Prior to the release of the first Construction Certificate for works relating to Stage 7 on
Lot 14/112090 being Block M, canteen and bike shed as illustrated on drawing
No. MP%10%11 Revision C for works on an area of 5,565.94m², section 94
contributions in the sum of $368,317.25 must be paid. Base date: September 2017.

Reflectivity
Buildings are not being constructed as part of the carpark and access road works.

B6

Waste

The building materials used on the external surfaces of the buildings must have a
maximum normal specular reflectivity of visible light of 20 per cent and must be designed
so as not to result in glare that causes any discomfort or threatens the safety of
pedestrians or drivers. A statement demonstrating compliance with these requirements or
where compliance cannot be met a report that demonstrates that the exceedance would
not result in glare that causes any discomfort or threatens the safety of pedestrians or
drivers is to be submitted to the satisfaction of the Certifying Authority prior to the
commencement of construction.

Not Triggered

Recommended Action

Section

Requirement

Compliance Status

Evidence

The building plans and specifications must demonstrate, to the satisfaction of the
Certifying Authority, that an appropriate area will be provided within the premises for the
storage of garbage bins, recycling containers and all waste and recyclable material
generated during construction. Requirements of these storage areas must:

B7

a) ensure all internal walls of the storage area are rendered to a smooth surface,
coved at the floor/wall intersection, graded and appropriately drained with a tap in
close proximity to facilitate cleaning;

Compliant

The Waste Management Plan (WMP) includes details about which waste materials will be re%used, recycled and
disposed of.
The Project Management Plan (PMP) indicates that appropriate facilities will be provided to manage waste.

b) include provision for the separation and storage, in appropriate categories, of
material suitable for recycling; and
c) include provision for separate storage and collection of organic/food waste.
Erosion and Sedimentation Control

B8

A soil erosion and sediment control plan must be developed in accordance with the
document Managing Urban Stormwater – Soils & Construction Volume 1 (2004) by
Landcom. Details are to be submitted to the satisfaction of the Certifying Authority prior to
commencement of any works.

Compliant

The Applicant must engage a suitably qualified and experienced Aboriginal heritage expert
throughout construction to supervise all construction works in accordance with the
Aboriginal Archaeological Management Plan to be prepared in accordance with Condition
B10.

Compliant

* Soil and Water Management Plan (SWMP) (C2.1 & C2.2) by Northrop, dated 27/11/2019.
* SWMP notes all works to be carried out in accordance with "the requirements of © LANDCOMs Managing Urban
Stormwater, Soil and Construction (the "Blue Book").
* Construction Certificate (CC) issued based on C2.1 & C2.2.
* SWMP submitted to Blacktown Council on a USB, as indicated in email to the Council from Terroir, dated
4/12/2019.

Aboriginal Heritage

B9

* "Rouse Hill Anglican College Special Finds Procedure" states that GML Heritage are the archaeologists for the
development.
* The Aboriginal Archaeological Management Plan (AAMP), dated November 2019, does not require a Aboriginal
heritage expert to be present throughout construction to supervise all construction works

Prior to the commencement of construction activities affecting the Site the Applicant
must:
a) develop a detailed salvage strategy, prepared in consultation with the OEH
(Aboriginal heritage) and the Aboriginal stakeholders. The investigation program
must be prepared to the approval of the Secretary; and

B10

b) undertake any further archaeological excavation works recommended by the results of
the Aboriginal archaeological investigation program. Within twelve months of completing
the above work, unless otherwise agreed by the
Secretary, the Applicant must submit a report containing the findings of the excavations,
including artefact analysis and Aboriginal Site Impacts Recording Forms (ASIR), and the
identification of final storage location for all Aboriginal objects recovered (testing and
salvage), prepared in consultation with the Aboriginal stakeholders, the OEH (Aboriginal
heritage) and to the approval of the Secretary.

Not Triggered

N/A % The AAMP states that "no further archaeological works are required within the current study area"

Note: where archaeological testing has occurred as part of the Environmental Impact
Statement and the results are included in the documents listed in Condition A2, the sites
tested must still form part of the final report prepared under this condition.

Noise

B11

Prior to commencement of construction, the Applicant must incorporate the noise
mitigation recommendations in the Rouse Hill Anglican College Masterplan % Acoustic
report, prepared by Spoke Acoustics dated 16 August 2017 into the detailed design
drawings. The Certifying Authority must verify that all reasonable and feasible noise
mitigation measures have been incorporated into the design to ensure the development
does not exceed the recommended construction noise levels identified in the Rouse Hill
Anglican College Masterplan % Acoustic report, prepared by Spoke Acoustics dated 4
September 2017.

Compliant

* According to site comms., no changes to the detailed design drawings have been required.
* CNMP has been endorsed by the CA. The Management Plan has been listed as an "endorsed other document"
in the CC 190314/01, dated 28/11/2019.
* No complaints have been received in relation to noise during the audit period.
* Excessive noise was not heard during the site inspection.

Road Design and Access

B12

A Road Occupancy License should be obtained from the Transport Management Centre
for any works that may impact on traffic flows during construction activities.

B13

All public roads and traffic facilities must be designed to meet the requirements of
Council or RMS (whichever is applicable). The necessary permits and approvals from the
relevant road authority must be obtained prior to the commencement of road or pavement
construction works.

Not Triggered

Compliant

* Email from WEM to Terroir dated 5 March 2020 noted that WEM were not occupying the road and that the works
could be applied under a Vehicular Crossing application.

* Email from Terroir to Council, dated 4/12/2019, confirms that a Vehicular Crossing Application had been
submitted to council.
* Industrial Vehicle Crossing Application Form dated 2/12/2019.
* Vehicle Crossing Inspection Certificate dated 27/1/2020.

Recommended Action

Section

B14

Requirement

Internal roads must comply with section 4.2.7 of Planning for Bush Fire Protection 2006.

Compliance Status

Compliant

Evidence

Recommended Action

* Site inspection confirmed that the site has an internal road with a width that would allow access by emergency
services.
* CC 190314/01, dated 28/11/2019, documentation (email from Terroir to Northrop) confirms that the internal
roads are in accordance with section 4.2.7 of planning for bush fire protection 2006.

Carparking and Service Vehicle Layout

Plans demonstrating compliance with the following requirements must be submitted to the
satisfaction of the Certifying Authority prior to the commencement of construction:
a) all vehicles should enter and leave the Site in a forward direction. If Site constraints do
not permit heavy rigid vehicles to enter and leave in a forward direction, then all reversing
movements should be undertaken under the control of certified traffic controllers to ensure
public safety when vehicles are reversing;
b) a minimum of 285 on%site car parking spaces (including 6 accessible spaces) for
use during operation of the development and constructed in accordance with the
latest version of AS2890.1%1993;
c) all operational vehicles accessing the Site, are to be limited to Medium Rigid
Vehicles or smaller only, unless otherwise agreed by Secretary;
B15

d) all demolition and construction vehicles (excluding worker vehicles) are to be
contained wholly within the Site and vehicles must enter the Site before stopping;

Compliant

e) appropriate pedestrian advisory signs must be provided at the egress point from
the car park;
f) all works/ regulatory signposting associated with the proposed development must
be at no cost to the relevant roads authority;

a) CC issued based on the PMP, dated 27/11/2019.
* The Traffic Control Plan (TCP) notes the use of traffic controllers to manage construction traffic.
* The PMP states that all applicable health and safety laws, regulations and statutory obligations, AS 1742:2009
will be complied with when it comes to traffic management.
b) Not triggered % Site not operational, as confirmed by the site inspection.
Submit the Design Compliance Statement for CC letter (with swept path analysis) to
c) Not triggered % Site not operational, as confirmed by the site inspection.
Council.
d) During the site inspection noted that all construction vehicles were contained wholly within the Site and entered
the site before stopping.
e) Not triggered % Car park not yet constructed, as confirmed by the site inspection.
f) Not triggered % Signposts not yet installed, as confirmed by the site inspection.
g) Design Compliance Statement for CC letter with swept path analysis submitted to Council (email dated
5/3/2020.
Email from Traffix to Terroir and Northrop, dated 4/12/2019 with swept path analysis that complies with Australian
Standards.
h) Not triggered % Site does not yet have shared vehicle and pedestrian access.
* CC 190314/01, dated 28/11/2019, documentation (email from Terroir to Northrop) confirms that civil works have
been designed in accordance with B15 (this condition) and in accordance with the masterplan.

g) the swept path of the longest vehicle entering and exiting the Site in association
with the new work, as well as manoeuvrability through the Site, must be in
accordance with AUSTROADS. In this regard, a plan must be submitted to Council
for approval, which shows that the proposed development complies with this
requirement; and
h) the safety of vehicles and pedestrians accessing adjoining properties, where
shared vehicle and pedestrian access occurs, is to be addressed.

Bicycle Parking and End of Trip Facilities
Plans demonstrating compliance with the following bicycle parking and end%of%trip facility
requirements must be submitted to the satisfaction of the Certifying Authority prior to
commencement of construction:
a) the provision of a minimum 66 bicycle parking spaces and the provision of
associated end%of%trip facilities in accordance with the Green Star – Design & As
Built tool v1.1;
B16

b) the layout, design and security of bicycle facilities must comply with the minimum
requirements of Australian Standard AS 2890.3 Bicycle Parking Facilities, and be
located in easy to access, well%lit areas that incorporate passive surveillance;

Compliant

* CC 190314/01 issued on 28/11/2019 with plans attached indicating appropriate bicycle and pedestrian facilities.

Compliant

* Access Capability Statement dated 18/10/2019 confirms compliance.

c) appropriate pedestrian and cyclist advisory signs are to be provided; and
d) all works/regulatory signposting associated with the development must be at no
cost to the relevant roads authority.
Access for People with Disabilities

B17

The building must be designed and constructed to provide access and facilities for
people with a disability in accordance with the National Construction Code (NCC). The
Certifying Authority must ensure that evidence of compliance with this condition from an
appropriately qualified person is provided and that the requirements are referenced on any
construction drawings, prior to the commencement of construction.

Stormwater and Drainage Works Design

Section

Requirement

Compliance Status

Evidence

B18

Prior to the commencement of building works, final drainage design plans of the
stormwater drainage management system must be prepared by a suitably qualified
engineer generally in accordance with the stormwater drainage drawings prepared by
Taylor Thomas Whitting (as listed under Condition A2). The drainage design plans must
be submitted to the Certifying Authority prior to the commencement of building works.

Compliant

* CC 190314/01 issued on 28/11/2019 stating that Northrop Consulting Engineers Pty Ltd are professional
engineers and have prepared Civil drawings, including stormwater drainage plans, generally in accordance with
this condition.

B19

Prior to the commencement of construction, final drainage design plans of the
stormwater drainage management system must be prepared by a suitable qualified
engineer generally in accordance with the stormwater drainage drawings submitted with
the EIS. The drainage design plans must be submitted to the Certifying Authority prior to
the commencement of construction.

Compliant

* CC 190314/01 issued on 28/11/2019 stating that Northrop Consulting Engineers Pty Ltd are professional
engineers and have prepared Civil drawings, including stormwater drainage plans, generally in accordance with
this condition.

Prior to the commencement of construction, the Applicant must submit for the approval of
the Secretary an updated landscape plan demonstrating an increased number of
replacement tree plantings with an aim to increasing the tree canopy across the site. The
updated landscape plan is to include an updated planting schedule.

Compliant

* Landscape plan included in CD%L1 Architectural Set.
* Updated Landscape Plan sent to DPIE, via email, on 22 June 2018.
* Letter from DPIE to Terroir, dated 12/3/2019, stating that upon review of the Proposed Trees Landscaping
schedule and landscape plans submitted to DPIE on 14 December 2018, that these satisfied the requirement of
this condition.
* Plans demonstrate an increased number of replacement tree plantings with an aim to increasing the tree canopy
across the site.
* DPIE approved updated plans (MP%JS%10%04), submitted by way of Mod 1, with additional plantings.

Prior to the commencement of any footpath or public domain works, the Applicant must
consult with Council and demonstrate to the Certifying Authority that the streetscape
design and treatment meets the requirements of Council, including addressing pedestrian
management. The Applicant must submit documentation of approval for each stage from
Council to the Certifying Authority.

Not Triggered

Landscaping

B20

Public Domain Works

B21

* No footpath works have commenced at the site.
* No public domain works are required for the site .

Pre4Construction Dilapidation Reports

B22

Prior to the commencement of any work, the Applicant is to engage a suitably qualified
person to prepare a Pre%Construction Dilapidation Report detailing the current structural
condition of all retained existing and adjoining buildings within the site, infrastructure and
roads within the ‘zone of influence’. Any entry into private land is subject to the consent of
the owner(s) and any inspection of buildings on privately affected land must include details
of the whole building where only part of the building falls within the ‘zone of influence’. The
report must be submitted to the satisfaction of the Certifying Authority prior to the
commencement of any works. A copy of the report is to be forwarded to Council.

Compliant

* Pre%Construction Dilapidation Report by Best Buildings Inspections, dated 6/11/2019.
* The Report was approved as part of the CC 190314/01.
* Email from Terroir to Council, dated 4/12/2019, stating that the Report would be sent to the Council via the post
on an USB.

In the event that access for undertaking a Pre%Construction Dilapidation Report is denied
by an adjoining owner, the Applicant must demonstrate, in writing, to the satisfaction of the
Secretary that all reasonable steps have been taken to obtain access and advise the
affected property owner of the reason for the report and that these steps have failed.

Utility Services

B23

Prior to the commencement of construction, the Applicant is to negotiate with the utility
authorities (e.g. Ausgrid and telecommunications Carriers) in connection with the
relocation and/or adjustment of the services affected by the construction of the building
structure.

B24

Prior to the commencement of construction, written advice must be obtained from the
electricity supply authority, an approved telecommunications carrier and an approved gas
carrier (where relevant) stating that satisfactory arrangements have been made to ensure
provisions of adequate services.

External Walls and Cladding

Not Triggered

Not Triggered

* Water and gas: Not applicable.
* Connecting into existing services.
* Email from Northrop Consulting Engineers to Terroir dated 28/11/2019 confirming that the Carpark works will be
connecting through existing services (power).
* Email to Council from Terroir, dated 4/12/210, confirms no negotiation with utilities required .

* Connecting into existing services.
* Email from Northrop Consulting Engineers to Terroir dated 28/11/2019 confirming that the Carpark works will be
connecting through existing services (power, communications etc.).
* Email to Council from Terroir, dated 4/12/210, confirms no negotiation with utilities required .

Recommended Action

Section

Requirement

Compliance Status

Evidence

Recommended Action

The external walls of the building including attachments must comply with the relevant
requirements of the NCC. Prior to the commencement of construction, unless otherwise
agreed by the Secretary, the Certifying Authority must:

B25

a) be satisfied that suitable evidence is provided to demonstrate that the products and
systems proposed for use or used in construction of external walls including finishes and
claddings such as synthetic or aluminium composite panels comply with the relevant
requirements of the NCC; and

* No external walls or cladding required as part of the CC1 works.
Not Triggered

b) ensure that the documentation relied upon in the approval processes include an
appropriate level of detail to demonstrate compliance with the NCC as proposed and
as built.
A copy of the documentation required under (b) must be provided to the Secretary within
7 days of being accepted by the Certifying Authority.

Structural Details

B26

Prior to the commencement of construction, the Applicant must submit to the satisfaction
of the Certifying Authority structural drawings prepared and signed by a suitably qualified
practising Structural Engineer that demonstrates compliance with:

Compliant

a) the relevant clauses of the NCC; and
b) the development consent.

* CC 190314/01, dated 28/11/2019, includes:
% Letter dated 27/11/2019 from Northrop to Terroir stating that they are professional engineers, and that civil
drawings have been prepared in accordance with the requirements of the Building Code.
% Plans state that the "contractor is to allow for the procurement and installation of all applicable signage for the
hydraulic services in accordance with the requirements of local authority having jurisdiction and the current edition
of standard NCC."

Ecologically Sustainable Development

B27

Prior to the commencement of the construction, the Applicant must submit details of all
design measures to the Certifying Authority demonstrating that the proposed new buildings
incorporate ecologically sustainable development initiatives comparable to projects of a 4
star Green Star Tool designed & As built v1.1 tool rating as outlined within the Ecologically
Sustainable Development report prepared by Wood and Grieve Engineers and dated 28
July 2017.

Not Triggered

*No buildings being constructed as part of the works.

Non%Compliant

Preparation:
a) PMP, dated 27/11/2019.
* The PMP was submitted to the CA by Terroir via email, dated 6/12/2019.
* The PMP was submitted to the satisfaction of the Certifying Authority to Blacktown Council on 4/12/2019 via
email.
The Plan addresses:
i) Page 6 % Hours of work.
ii) Page 8 % Emergency contacts.
iii) Admin Non%Compliant: The PMP and Traffic Control Plan does not refer to a designated off%street car parking
area for construction related vehicles, in consultation with the local Council.
iv) Sub%Plan % Construction Noise and Vibration Management Plan % Carpark and Private Road, dated 31/10/2019,
prepared by Spoke Acoustics.
v) Page 64: Air Quality.
vi) Page 65: Water Quality.
Page 66: Soil Erosion.
vii) Admin Non%Compliant: The PMP did not include measures to ensure that sediment and other materials are not
tracked onto the roadway by vehicles leaving the Site.
viii) Page 65: Water Quality.
ix) Admin Non%Compliant: The PMP does not include measures to ensure external lighting in compliance with
AS4282:1997 Control of the obtrusive effects of outdoor lighting.
x) Admin Non%Compliant: The PMP does not include a Unexpected Finds Protocol (UFP) and associated
communications procedure, nor does it consider potential for finds associated with defence use of the land.
* Admin Non%Compliant: The PMP does not include measures for acid soil management.
xi) Admin Non%Compliant: The PMP does not detail waste classification (for materials to be removed) and
validation (for materials to remain) be undertaken to confirm the Contamination status in these areas of the site.
xii) Page 69: Waste.
b) Terroir submitted a copy of the PMP to the Council, via USB, as indicated in an email from Terroir to Council
dated 4/12/2019.

Construction Environmental Management Plan
a) Prior to the commencement of works on the Site, a Construction Environmental
Management Plan (CEMP) that addresses those works must be submitted to the
satisfaction of the Certifying Authority. The Plan must address, but not be limited
to, the following matters where relevant:
i) hours of work;
ii) 24%hour contact details of Site manager;
iii) traffic management, in consultation with the local Council, including a designated off%
street car parking area for construction related vehicles;
iv) construction noise and vibration management, prepared by a suitable qualified person;
v) management of dust to protect the amenity of the neighbourhood;
vi) erosion and sediment control;
vii) measures to ensure that sediment and other materials are not tracked onto the
roadway by vehicles leaving the Site;
viii) groundwater management plan including measures to prevent groundwater
contamination;
ix) external lighting in compliance with AS4282:1997 Control of the obtrusive effects of
outdoor lighting;
x) an Unexpected Finds Protocol (UFP) and associated communications procedure, that
also considers potential for finds associated with defence use of the land and measures
for acid soil management; and
xi ) waste classification (for materials to be removed) and validation (for materials to
remain) be undertaken to confirm the Contamination status in these areas of the site; and
xii) waste storage, recycling and litter control.
b) The CEMP must not include works that have not been explicitly approved in the
development consent. In the event of any inconsistency between the consent and
the CEMP, the consent shall prevail.
B28
The Applicant must submit a copy of the CEMP to the Department and to the Council,
prior to commencement of work.
The CEMP (as revised from time to time) must be implemented by the Applicant for the
duration of the construction works.

Admin Non%compliant: The PMP was submitted to DPIE by Terroir on 9/12/2019 via email. Construction
commenced on 7/12/2019. The PMP was therefore submitted after construction commenced.
Observation: The PMP is missing a table that lists all the requirements for the PMP per the relevant conditions of
SSD 8006, and where these have been addressed in the Management Plan.

* Ensure the CEMP for the next stage of the development meets all requirements of
B28.
* Include in the CEMP (for the next stage of the development) a table that lists all the
requirements for the CEMP per the relevant conditions of SSD 8006, and where these
have been addressed in the Management Plan.
* Include recycling bins at the site.
* Clean%up litter at the site.

Section

Requirement

Compliance Status

Evidence

Recommended Action

Implementation:
* During the site inspection noted that construction related vehicles were parked off the street, in the construction
compound.
* According to Site Register construction workers arrived at site outside of permitted construction hours.
According to site communications no work started prior to 7am and workers when they arrive early sign in and
wait for the morning toolbox. i.e. do not commence audible works.
* No excessive noise or vibration noted during site inspection.
* Water truck on site (during site inspection) to wet down trafficked areas (PHOTO 8).
* Erosion and sediment controls installed at the site (PHOTO 2, 3 & 5), as verified during the site inspection
* Adjacent roadway had dirt tracked onto it, noted during the site inspection.
* Noted some litter at the site during the site inspection.
* One complaint in regards or dust received on 11/12/2019.

Construction Traffic and Pedestrian Management Plan
a) Prior to the commencement of construction, a Construction Traffic and Pedestrian
Management Plan (CTPMP) must be prepared for the development by a suitably qualified
expert and submitted for the approval of the Certifying Authority. The Plan
must be prepared in consultation with the Council. The CTPMP must specify, but not be
limited to, the following:

B29

i) identification of construction traffic routes for all required vehicles during
construction, inclusive of any crane delivery, including any known road closures
and consideration of alternate routes and construction traffic volumes (including
heavy vehicle/spoil haulage) on these routes;
ii) details of construction vehicle movements including parking, dedicated vehicle
turning areas, and ingress and egress points;
iii) discussion of construction impacts that could result in disruption of traffic, public
transport, pedestrian and cycle access, access to public land, property access,
including details of oversize load movements, and the nature and duration of
those impacts;
iv) discussion of potential cumulative construction impacts on the surrounding road
network as a result of the simultaneous construction of adjoining developments;
v) details of management measures to minimise traffic impacts, including
temporary road work traffic control measures and measures to minimise peak
period congestion;
vi) details of measures to maintain or provide alternative safe and accessible
routes for pedestrians throughout the duration of construction;
vii) details of measures to maintain connectivity for cyclists;
viii) details of methods to be used to communicate proposed future traffic changes
to affected road users, pedestrians and cyclists;
ix) an adaptive response plan which sets out a process for response to any traffic,
construction or other incident; and
x) mechanisms for the monitoring, review and amendment of the CTPMP.
b) Any alterations to the public road, involving traffic and parking arrangements, must be
referred to and approved by the relevant traffic committee.
A copy of the CTPMP is to be submitted to the Department and Council prior to the
commencement of work.
The CTPMP (as revised from time to time) must be implemented by the Applicant for the
duration of the construction works.

Construction Soil and Water Management Plan (CSWMP)

a) Traffic Control Plan (TCP) was prepared prior to construction commencing by a suitably qualified expert, as
noted on the TCP.
* TCP submitted to Blacktown Council on a USB, as indicated in email to the Council from Terroir, dated
4/12/2019.
i) Admin Non%complaint: Construction traffic routes not shown on the TCP.
ii) Admin Non%complaint: Parking and dedicated vehicle turning areas not shown on the TCP.
* Ingress and egress points are shown on the TCP.
iii) Admin Non%complaint: The TCP does not discuss construction impacts.
iv) Admin Non%complaint: The TCP does not discuss cumulative construction impacts.
v) Admin Non%complaint: The TCP does not include details of management measures to minimise traffic impacts.
vi) Admin Non%complaint: The TCP does not include details of measures to maintain or provide alternative safe
and accessible routes for pedestrians.
vii) Admin Non%complaint: The TCP does not include details of measures to maintain connectivity for cyclists.
viii) Admin Non%complaint: The TCP does not include details of methods to be used to communicate proposed
future traffic changes to affected road users, pedestrians and cyclists.
ix) Admin Non%complaint: The TCP does not include an adaptive response plan.
x) Admin Non%complaint: The TCP does not include mechanisms for the monitoring, review and amendment of the
Plan.
Non%complaint

Admin Non%compliant: A copy of the TCP was submitted to DPIE on 9/12/2019, after construction commenced on
7/12/2019. Letter from DPIE to Terroir dated 10/12/2019 refers to the CC (with TCP attached) being submitted to
them on 9/12/2019.
Implementation:
During the site inspection noted:
* Entry and exit point to/from the site was established.
* Construction works area was fenced and gated.
* Roadway through the construction site was being established.

* For future stages of the development ensure the CTPMP (or equivalent) includes all
details as required by Condition B29.
* Submit a copy of the CTPMP to DPIE prior to the construction of the next phase of
the development commencing.

Section

Requirement

Compliance Status

The Applicant must prepare a CSWMP and the plan must:

B30

a) be prepared by a suitably qualified expert, in consultation with Council;
b) be submitted to the satisfaction of the Certifying Authority prior to the
commencement of construction;
c) describe all erosion and sediment controls to be implemented during construction;
d) provide a plan of how all construction works will be managed in wet%weather
events (i.e. storage of equipment, stabilisation of the Site);
e) detail all off%Site flows from the Site;
f) describe the measures that must be implemented to manage stormwater and flood
flows for small and large sized events; and
g) submit a copy of the CSWMP to Council and the Department, prior to
commencement of work.

Non%Compliant

A copy of the CSWMP is to be submitted to the Department and Council prior to the
commencement of work.

Construction Noise and Vibration Management Plan
The Applicant must prepare a Construction Noise and Vibration Management Plan
(CNVMP) and the plan must:

B31

A copy of the CNVMP is to be submitted to the Department and Council prior to the
commencement of work.
The CNVMP (as revised from time to time) must be implemented by the Applicant for
the duration of the construction works.

Construction Waste Management Plan

Preparation:
* Soil and Water Management Plan (SWMP), dated 3/9/2019:
a) The plan was prepared by Northrop.
* Email from Terroir to Council, dated 4/12/2019, stating that the SWMP would be sent to the Council via post, on
an USB.
b) CC certificate 190314/01 pack issued on 28/11/2019, lists the SWMP as an endorsed document.
c) All erosion and sediment controls to be implemented during construction are included on the Plan.
d) Admin Non%compliant: The Plan doesn't indicate how all construction works will be managed in wet%weather
events (i.e. storage of equipment, stabilisation of the site).
e) Admin Non%compliant: The Plan doesn't show off%site flows from the site.
f) Admin Non%compliant: The SWMP does not include measures that must be implemented to manage stormwater
and flood flows for small and large sized events.
g) SWMP submitted to Council via USB, as indicated by email, dated 4/12/2019, from Terroir to Council.
Admin Non%compliant: Construction works commenced on 7/12/2109. The SWMP was submitted to DPIE by
Terroir on 9/12/2019, via email. The SWMP was submitted to DPIE after construction commenced.

Recommended Action

* Ensure that the SWMP for the next phase of the development meets all of Condition
B30 requirements.
Check erosion and sediment controls (ESCs) comply with the sites erosion and
sediment control plan (ESCP), or adopt ESCs that are more suited to the development
site.
* Ensure that the SWMP is submitted to DPIE prior to the construction of the next
phase of the development.

Implementation:
* The site inspection determined that the erosion and sediment control measures installed at the site (PHOTO 2, 3
& 5), were not in accordance with the SWMP.
* According to site communications, there were no off%site discharges during the audit period.
* According to site communications no water pollution incidents occurred during the audit period.

The CSWMP (as revised from time to time) must be implemented by the Applicant for
the duration of the construction works.

a) be prepared by a suitable qualified expert and submitted to the satisfaction of the
Certifying Authority;
b) be prepared in consultation with all noise sensitive receivers where noise levels
exceed the construction noise management level, in accordance with EPA
guidelines;
c) describe the measures that would be implemented to ensure:
d) best management practice is being employed; and
e) compliance with the relevant conditions of this consent;
f) describe the proposed noise and vibration management measures in detail;
g) identify the selection of alternative construction plant and machinery to avoid the
generation of excessive noise levels;
h) include strategies that have been developed to address impacts to noise sensitive
receivers, where noise levels exceed the construction noise management level, for
managing high noise generating works;
i) implement intra%day respite periods for construction activities identified as
annoying;
j) implement noise reducing Site/work practices and require regular noise checks of
equipment;
k) describe the consultation undertaken to develop the strategies in b) above;
l) evaluates and reports on the effectiveness of the noise and vibration management
measures; and
m) include a complaints management system that would be implemented for the
duration of the project.

Evidence

Preparation:
The Construction Noise and Vibration Management Plan (CNVMP), dated 31/10/2019:
a) Prepared by Spoke Acoustics.
b) Section 7: Consultation with noise sensitive receivers.
c) Section 10: Noise mitigation.
d) Section 10: Best management practice.
e) Section 4: Noise goals.
f) Section 10: Noise and vibration management measures.
g) Admin Non%compliant: The CNVMP does not include alternative construction plant and machinery to avoid the
generation of excessive noise levels.
h) Section 5, 7 & Section 10: Includes strategies to address impacts to noise sensitive receivers.
i) Section 10.3: Respite periods for construction.
j) Section 10.6: Regular noise checks of equipment.
k) Section 7: Consultation.
l) Section 10: Measures to report on and evaluate the effectiveness of the noise and vibration management
measures.
m) Section 10.8: Complaints management system.

Non%Compliant

Non%compliant: A copy of the CNVMP was not submitted to DPIE and Council prior to the
commencement of work.
Implementation:
* According to site communications a copy of the CNVMP kept at the site.
* According to Site Register construction workers arrived at site outside of permitted construction hours.
According to site communications no work started prior to 7am and workers when they arrive early sign in and
wait for the morning toolbox. i.e. do not commence audible works.
* Excessive noise/vibration was not noted during the site inspection.
* No noise complaints received at site during the audit period.
* As noted during the site inspection, restricted vehicle speeds and equipment is shutdown when not in operation.

* Ensure the CNVMP for future stages of the development meets all requirements of
B31.
* Submit a copy of the CNVMP to DPIE and Council prior to the
commencement of future stages of the development.

Section

Requirement

Compliance Status

a) Prior to the commencement of works on the Site, a Construction Waste
Management Plan (CWMP) must be prepared by a suitably qualified person in
consultation with the Council, must be submitted to the approval of the Certifying
Authority. The CWMP must address, but not be limited to, the following matters:
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i) recycling of demolition materials including concrete;
ii) removal of hazardous materials and disposal at an approved waste disposal
facility in accordance with the requirements of the relevant legislation, codes,
standards and guidelines, prior to the commencement of any construction; and
iii) details of methods to be used to prevent spill, escape of any dust, waste or
spoil from the vehicles or trailers used to transport waste or excavation spoil
from the site;
iv) details demonstrating compliance with the relevant legislative requirements,
associated with the removal of hazardous waste, particularly the method of
containment and control of emission of fibres to the air, are to be submitted to
the satisfaction of the Certifying Authority prior to the removal of any hazardous
materials;

Evidence

Recommended Action

Preparation:
Waste Management Plan (WMP), dated 29/11/2019.
a) The WMP was prepared by Bassett Demolitions
* WMP was submitted to Blacktown Council on a USB, as indicated in email to the Council from Terroir, dated 4/12/2019. By
providing a copy of the WMP to Council, Council has the opportunity to review the document and provide comment (i.e.
consultation was undertaken).
Admin Non%compliant: The WMP was not endorsed by the CA. The CC 190314/01 did not list the WMP as an endorsed
document.

Non%Compliant

b) The Applicant must notify the Roads and Maritime Service’s Traffic Management
Centre (TMC) of the truck route(s) to be followed by trucks transporting waste
material from the Site, prior to the commencement of the removal of any waste
material from the Site.

The WMP address':
i) Compliant.
ii) N/A % No hazardous material at the site.
iii) Admin Non%compliant % Neither the WMP or PMP details measures to prevent the escape of waste from the vehicles or
trailers used to transport waste.
iv) N/A % No hazardous material at the site.
b) Admin Non%compliant: Roads and Maritime Service’s Traffic Management Centre (TMC) were not advised of the truck
route(s) to be followed by trucks transporting waste material from the Site.

* Detail in the CEMP (for future stages of the development) measures to prevent the
escape of waste from vehicles or trailers used to transport waste.
* Ensure the WMP for future stages of the development is endorsed by the CA.
* Remove litter from the site.
* Advise Roads and Maritime Service’s Traffic Management Centre (TMC) the truck
route(s) to be followed by trucks transporting waste material from the Site (for future
stages of the development).

A copy of the revised WMP was not submitted to DPIE and Council.
Implementation:
* No complaints in regards to waste management have been received.
* General waste bin located at the site (PHOTO 8), as verified during the site inspection.
* Observation: Litter noted around the site, during the site inspection.
* According to site communications a copy of the WMP is kept at the site office.

A copy of the CWMP is to be submitted to the Department and Council prior to the
commencement of work.
The CWMP (as revised from time to time) must be implemented by the Applicant for the
duration of the construction works.

Complaints and Enquiries Procedure
* Rouse Hill Anglican School website includes a:
a) A toll%free 24%hour telephone number(s) on which complaints and enquiries about
the carrying out of any works may be registered;
b) A postal address to which written complaints and enquiries may be sent; and
c) An email address to which electronic complaints and enquiries may be transmitted.

Prior to the commencement of construction works, or as otherwise agreed by the
Secretary, the following must be made available for community enquiries and complaints
for the duration of each stage of construction:
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a) a toll%free 24%hour telephone number(s) on which complaints and enquiries about
the carrying out of any works may be registered;

Compliant

b) a postal address to which written complaints and enquiries may be sent; and
c) an email address to which electronic complaints and enquiries may be transmitted.

A Complaints Management System must be prepared before the commencement of
any works and be implemented and maintained for the duration of these works.
The Complaints Management System must include a Complaints Register to be
maintained recording information on all complaints received about the development
during the carrying out of any works associated with the development. The Complaints
Register must record the:
Non%Compliant
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a) number of complaints received;
b) number of people affected in relation to a complaint; and
c) nature of the complaint and means by which the complaint was addressed and
whether resolution was reached, with or without mediation.

* Observation: A complaints management procedure is not included in the PMP.
* A complaints procedure has been included in the CNVMP.
* Admin Non%compliant: A Complaints Register has not been prepared for the site.

* Include a formal complaints management procedure in future stage's CEMP's.
* Develop and maintain an updated Complaints Register for the site in accordance with
Condition B34.

According to site communications DPIE has not requested a copy of the Complaints Register.

The Complaints Register must be provided to the Secretary upon request, within the
timeframe stated in the request.
Compliance Reporting
A Pre%Construction Compliance Report must be prepared for the development, and
submitted to the Certifying Authority for approval before the commencement of
construction works. A copy of the endorsed compliance report must be provided to the
department at compliance@planning.nsw.gov.au before the commencement of
construction works.
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The Pre%Construction Compliance Report must include:
a) details of how the terms of this approval that must be addressed before the
commencement of construction have been complied with; and
b) the commencement date for construction.

Non%compliance: The endorsed compliance report was not provided to the department at
compliance@planning.nsw.gov.au before the commencement of construction works. Construction works
commenced on 7/12/2019. The Pre%Construction Compliance Report was submitted to DPIE via an email on
9/12/210.
Non%compliant
* The Pre%Construction Compliance Report:
a) Appendix A provides details of how the terms of this approval that must be addressed before the
commencement of construction have been complied with; and
b) Section 1.1 states that construction is due to commence early December 2019.

* Ensure that the endorsed Compliance Report is submitted to DPIE prior to
construction commencing at the next stage of the development.

Section

Requirement

Compliance Status

Evidence

Construction Compliance Reports must be submitted to the Department for
information every six months from the date of the commencement of construction, for the
duration of construction. The Construction Compliance Reports must provide
details on the compliance performance of the development for the preceding six months
and must be submitted within one month following the end of each six%month period for the
duration of construction of the development, or such other timeframe as required by the
Secretary.
The Construction Compliance Reports must include:
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a) a results summary and analysis of environmental monitoring;
b) the number of any complaints received, including a summary of main areas of
complaint, action taken, response given and proposed strategies for reducing the
recurrence of such complaints;
c) details of any review of the CEMP and the Environmental Management Strategy
and associated sub%plans as a result of construction carried out during the
reporting period;
d) a register of any modifications undertaken and their status;
e) results of any independent environmental audits and details of any actions taken
in response to the recommendations of an audit;
f) a summary of all incidents notified in accordance with this consent; and
g) any other matter relating to compliance with the terms of this consent or requested by
the Secretary.

Not Triggered

* Requirement outside the audit period.

Independent Environmental Audit
* The Audit Program was submitted to DPIE by Terroir on 4/11/2019 via email.
* Section 3.8.2 % Scope of each audit.
No later than one month prior to the commencement of construction works or within
another timeframe agreed with the Secretary, a program of independent environmental
audits must be prepared for the development in accordance with the latest version of
AS/NZS ISO 19011%2014: Guidelines for Auditing Management Systems (Standards
Australia, 2014) and submitted to the Secretary for information.
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The scope of each audit must be defined in the program. The program must ensure that
environmental performance of the development in relation to each compliance
requirement that forms the audit scope is assessed at least once in each audit cycle.

Compliant

The environmental audit program prepared and submitted to the Secretary must be
implemented and complied with for the duration of the development.

Compliant

* This Independent Environmental Audit (IEA):
a) Assesses the environment performance of the development, and its effects on the surrounding environment
including the community;
b) Assesses whether the development is complying with the terms of this consent;
c) Reviews the adequacy of any document required under this consent; and
d) Recommends measures or actions to improve the environmental performance of the development, and
improvements to any document required under this consent.

Compliant

* A copy of the audit report will be submitted to DPIE within the required timeframe.

Compliant

* According to site communications copies of management plans kept on site

All independent environmental audits of the development must be conducted by a
suitably qualified, experienced and independent team of experts and be documented in an
audit report which:
B38
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a) assesses the environment performance of the development, and its effects on the
surrounding environment including the community;
b) assesses whether the development is complying with the terms of this consent;
c) reviews the adequacy of any document required under this consent; and
d) recommends measures or actions to improve the environmental performance of
the development, and improvements to any document required under this consent.

Within three months of commencing an Independent Environmental Audit, or within
another timeframe agreed by the Secretary, a copy of the audit report must be submitted
to the Secretary, and any other NSW agency that requests it, together with a response to
any recommendation contained in the audit report, and a timetable for the implementation
of the recommendations. The recommendations must be implemented to the satisfaction
of the Secretary.

C) DURING CONSTRUCTION
Approved Plans to be On4Site

C1

Hours of Work

A copy of the approved and certified plans, specifications and documents incorporating
conditions of approval and certification must be kept on the Site at all times and must be
readily available for perusal by any officer of the Department, Council or the Certifying
Authority.

Recommended Action

Section

Requirement

Compliance Status

Evidence

Construction, including the delivery of materials to and from the Site, may only be carried
out between the following hours:
C2

a) 7:00 am and 6:00 pm, Mondays to Fridays inclusive; and
b) 8:00 am and 1:00 pm, Saturdays.

Compliant

* According to Site Register construction workers arrived at site outside of permitted construction hours.
According to site communications no work started prior to 7am and workers when they arrive early sign in and
wait for the morning toolbox. i.e. do not commence audible works (refer to Condition C4 c) below).

No work may be carried out on Sundays and public holidays.

Rock breaking, rock hammering, sheet piling, pile driving and similar activities as well as
noisy demolition activities may only be carried out between the following hours:
C3

a) 9:00 am to 12:00 pm, Monday to Friday;
b) 2:00 pm to 5:00 pm Monday to Friday; and
c) 9:00 am to 12:00 pm Saturday.

Not Triggered

According to site communications rock breaking, rock hammering, sheet piling, pile driving and similar works have
not been needed as part of the project.

Activities may be undertaken outside of the hours within Conditions C2 and C3:

C4

a) if required by the Police or a public authority for the delivery of vehicles, plant or
materials; or
b) if required in an emergency to avoid the loss of life, damage to property to prevent
environmental harm; or
c) works are inaudible at the nearest sensitive receivers; or
d) if a variation is approved in advance in writing by the Secretary or her nominee.

Compliant

* According to site communications no site activities have been undertaken outside of normal construction hours.
* According to the Site Register construction workers arrived at site outside of permitted construction hours.
According to site communications no work started prior to 7am and workers when they arrive early sign in and
wait for the morning toolbox. i.e. do not commence audible works (refer to Condition C4 c) below).

Notification of such activities must be given to affected residents before undertaking the
activities or as soon as is practical afterwards.
Asset Protection Zones

C5

At the commencement of and throughout construction as well as in perpetuity the entire
property must be managed as an inner protection zone (IPA) as outlined within section
4.1.3 and Appendix 5 of the Planning for Bush Fire Protection 2006 and the NSW RFS
document Standards for asset protection zones.

Compliant

C6

The proposed library is not to be constructed until such time the land upon 86 Rouse
Road, Rouse Hill is managed as an asset protection zone in perpetuity which will allow the
proposed structure to have a radiant heat level of 10 kWm2.

Compliant

As verified by the site inspection:
* The entrance road and the parking area increases the buffer between the development area and adjacent
building/lots.
* Clearing was required as part of stage CC1. Clearing has reduced the site's fuel load.
* The new access road provides an extra access point which will allow emergency services access the
development area.

* As verified during the site inspection, construction of the library has not commenced.

Design and Construction for Bush Fire

C7

New construction except for the multi%purpose hall must comply with Sections 3 and 5
(BAL 12.5) Australian Standard AS3959%2009 Construction of buildings in bushfire prone
areas or NASH Standard (1.7.14 updated) National Standard Steel Framed Construction
in Bushfire Areas – 2014 as appropriate and section A3.7 Addendum Appendix 3 of
Planning for Bush Fire Protection 2006.

C8

New construction for the multi%purpose hall must comply with section 3 and section 6 (BAL
19) Australian Standard AS3959%2009 Construction of buildings in bushfire%prone areas or
NASH Standard (1.7.14 updated) National Standard Steel Framed Construction in
Bushfire Areas – 2014 as appropriate and section A3.7 Addendum Appendix 3 of Planning
for Bush Fire Protection 2006.

C9

Water, electricity and gas are to comply with sections 4.1.3 and 4.2.7 of Planning for Bush
Fire Protection 2006.

Compliant

Not Triggered

Not Triggered

* The CC 190314/01 lists the Bushfire Hazard Assessment Report as an endorsed other document.
* The Bushfire Hazard Assessment Report by Building Code & Bushfire Hazard Solutions Pty Limited, dated
August 2017, confirms that "all new buildings comply with section 3 and BAL 12.5 under section 5 of AS 3959 –
2009 and Appendix 3 under PBP 2006".

* The multi%purpose hall is not within the scope of this audit.

* Water and gas: Not applicable.
* Connecting into existing electricity.
* Email from Northrop Consulting Engineers to Terroir dated 28/11/2019 confirming that the Carpark works will be
connecting through existing services (power).
* Electricity is generally in accordance with Sections 4.1.3 and 4.2.7 of Planning for Bush Fire Protection 2006.
* Water and gas are not required for the CC1 works.

Recommended Action

Section

C10

Requirement

Any new landscaping to the Site must comply with the principles of Appendix 5 of
Planning for Bush Fire Protection 2006.

Compliance Status

Compliant

Evidence

Recommended Action

* Landscaping has not yet been installed at the site, as confirmed by the site inspection.
* The Landscape Plan (dated June 2018) is generally in accordance with Appendix 5 of Planning for Bush Fire
Protection 2006.

Contamination

C11

Remediation works at the site are to be undertaken in accordance with the
recommendations and findings of the Interim Validation Report Lot 14 DP 1120290, 37
Worcester Road, Rouse Hill NSW prepared by Martens and dated November 2017.

Not Triggered

C12

Should any new information come to light during construction works which has the
potential to alter previous conclusions about contamination, then the Certifying Authority
must be immediately notified and works must cease. The Certifying Authority will
determine whether further investigation, or the need for remediation, is required before
construction works can recommence.

Compliant

* No remediation works required as part of CC1.

* According to site communications no contamination was discovered at the site.

Handling of Asbestos

C13

The Applicant is to consult with SafeWork NSW concerning the handling of any asbestos
waste that may be encountered during construction. The requirements of the Protection of
the Environment Operations (Waste) Regulation 2014 with reference to Part 7 –
‘Transportation and management of asbestos waste’ must also be complied with.

Not Triggered

* According to site communications no asbestos waste was discovered at site, during the audit period.

Work Cover Requirements

C14

To protect the safety of work personnel and the public, the work site must be adequately
secured to prevent access by unauthorised personnel, and work must be conducted at all
times in accordance with relevant SafeWork requirements.

Compliant

* As confirmed by the site inspection, the work site is adequately secured by a fence, which prevents access by
unauthorised personnel
* According to the site induction log dated 11/12/2019, employees have OHS White Cards and receive on%site
health & safety training.
* Work is conducted generally in accordance with relevant SafeWork requirements.

Waste

C15

All waste generated by the project must be assessed, classified and managed in
accordance with the Waste Classification Guidelines Part 1: Classifying Waste (EPA,
2014).

C16

The body of any vehicle or trailer used to transport waste or excavation spoil must be
covered before leaving the premises to prevent any spillage or escape of any dust, waste
or spoil. Mud, splatter, dust and other material likely to fall from or be cast off the wheels,
underside or body of any vehicle, trailer or motorised plant leaving the Site must be
removed before leaving the premises.

Compliant

* A Disposal Register is maintained at the site. During the audit period general solid waste was separated and
then stored at the site (as noted during the site inspection) and then removed by Budget Waste (a licenced waste
contractor).
* Waste was assessed, classified and managed generally in accordance with the Waste Classification Guidelines
Part 1: Classifying Waste (EPA, 2014).
Observation: The PMP and WMP does not provide waste classification and management measures.

* Include waste classification and management measures in the PMP and WMP.

Non%Compliant

According to site communications, during the audit period no waste or excavated spoil was removed from the site. * Ensure any mud tracked onto the adjacent roadway is removed by a street sweeper,
Non%Compliant: The adjacent roadway had dirt tracked onto it, as noted during the site inspection.
on a daily basis.

Non%Compliant

Non%compliant: During the site inspection noted that the erosion and sediment controls installed at the site
(PHOTO 2, 3 & 5), were not in accordance with SKC03 equivalent for the site (C2.1, C2.2 & C2.4).

Erosion and Sedimentation Control

C17

All erosion and sediment control measures, are to be effectively implemented and
maintained at or above design capacity for the duration of the construction works and until
such time as all ground disturbed by the works has been stabilised and rehabilitated so
that it no longer acts as a source of sediment.

Disposal of Seepage and Stormwater

C18

Any seepage or rainwater collected on%site during construction or ground water must not
be pumped to the street stormwater system unless separate prior approval is given in
writing by the Environment Protection Authority in accordance with the Protection of the
Environment Operations Act 1997.

Impact of Below ground (sub4surface) Works 4 Non4Aboriginal Relics

Compliant

* According to site communications no seepage or rainwater collected on%site during construction, and no ground
water was pumped to the street stormwater system.
* During site inspection noted drains installed within the construction area.

Check erosion and sediment controls (ESCs) comply with the sites erosion and
sediment control plan (ESCP), or adopt ESCs that are more suited to the development
site.

Section

Requirement

Compliance Status

Evidence

C19

If any unexpected archaeological relics are uncovered during the work, then all works
must cease immediately in that area and the OEH Heritage Division contacted.
Depending on the possible significance of the relics, an archaeological assessment and
management strategy may be required before further works can continue in that area.
Works may only recommence with the written approval of Heritage Division of the Office of
Environment and Heritage.

Not Triggered

C20

In the event that surface disturbance identifies a new Aboriginal object, all works must halt
in the immediate area to prevent any further impacts to the object(s). A suitably qualified
archaeologist and the registered Aboriginal representatives must be contacted to
determine the significance of the objects. The Site is to be registered in the Aboriginal
Heritage Information Management System (AHIMS) which is managed by OEH and the
management outcome for the Site included in the information provided to AHIMS. The
Applicant must consult with the Aboriginal community representatives, the archaeologists
and OEH to develop and implement management strategies for all objects/Sites. Works
shall only recommence with the written approval of OEH.

Not Triggered

C21

The development must be constructed with the aim of achieving the construction noise
management levels detailed in the Interim Construction Noise Guideline (Department of
Environment and Climate Change, 2009). All feasible and reasonable noise mitigation
measures must be implemented and any activities that could exceed the construction
noise management levels must be identified and managed in accordance with Conditions
B31 and C2 to C4.

Compliant

* Noise complaints have not been received by site, according to site communications.
* A CNVMP has been prepared and is implemented at the site (refer to Condition B31).
* During the site inspection excessive noise was not heard.
* According to Site Register construction workers arrived at site outside of permitted construction hours.
According to site communications no work started prior to 7am and workers when they arrive early sign in and
wait for the morning toolbox. i.e. do not commence audible works.

C22

If the noise from a construction activity is substantially tonal or impulsive in nature (as
described in Chapter 4 of the NSW Industrial Noise Policy), 5 dB(A) must be added to the
measured construction noise level when comparing the measured noise with the
construction noise management levels.

Compliant

* Noise monitoring has not been undertaken nor required at site (according to DPIE conditions).
* Tonal and/or impulsive noise was not heard during the site inspection.
* Noise complaints have not been received by site, according to site communications.
* A CNVMP has been prepared and is implemented at the site (refer to Condition B31).

C23

The Applicant must ensure construction vehicles do not arrive at the Site or surrounding
residential precincts outside the approved hours of work outlined under Condition C2.

Recommended Action

* According to site communications no unexpected archaeological relics were uncovered during the audit period.

Aboriginal Heritage

* According to site communications surface disturbance has not identified a new Aboriginal object.

Noise

Non%Compliant

* Non%Compliant: According to timesheets, construction vehicles have arrived at the site outside the approved
hours of work, outlined under Condition C2.

C24

The Applicant must schedule intra%day ‘respite periods’ for construction activities
identified in the Interim Construction Noise Guideline as being particularly annoying or
intrusive to noise sensitive receivers, including surrounding residents.

Not Triggered

* According to site communications the nosiest construction activity during the audit period was plant movements
and these were not undertaken for prolonged periods of time i.e. respite periods were not required.
* The CNVMP includes ‘respite periods’ for construction activities
* No excessive noise noted during the site inspection.
* Noise complaints have not been received by site.

C25

Wherever practical, and where sensitive receivers may be affected, piling activities are to
be completed using bored piles. If driven piles are required they must only be installed
where outlined within the CNVMP required by Condition B31.

Not Triggered

* According to site communications, no piling work was undertaken as part of the project.

C26

The Applicant must implement, where practicable and without compromising the safety of
construction staff or members of the public, audible movement alarms of a type that would
minimise noise impacts on surrounding noise sensitive receivers.

Compliant

* The CNVMP (Section 10.3) includes "Non%tonal and ambient sensitive reversing alarms" as noise controls.
* Observation: According to site communications, audible movement alarms that minimise noise impacts on
surrounding noise sensitive receptors are not used at the site.

C27

Any noise generated during the construction of the development must not be offensive
noise within the meaning of the Protection of the Environment Operations Act 1997 or
exceed approved noise limits for the Site.

Compliant

* No excessive (offensive) noise noted during the site inspection
* Noise complaints have not been received by site, according to site communications.
* Noise monitoring has not been undertaken nor required at the site (according to conditions of the development
consent)

* Ensure construction vehicles arrive at the site within approved hours of work.

* Assess the potential use of audible movement alarms of a type that would minimise
noise impacts on surrounding noise sensitive receivers, and where practicable, use
these on construction vehicles, plant and equipment.

Section

Requirement

Compliance Status

Evidence

C28

The Applicant must ensure construction of the development is carried out in accordance
with the recommendations outlined Rouse Hill Anglican College Masterplan – Construction
Noise and Vibration Management Plan prepared by Spoke Acoustics dated 4 September
2017.

Compliant

* Refer to condition B31.
* According to Site Register construction workers arrived at site outside of permitted construction hours.
According to site communications no work started prior to 7am and workers when they arrive early sign in and
wait for the morning toolbox. i.e. do not commence audible works.

Compliant

* No excessive vibration noted during the site inspection
* Vibration complaints have not been received by site, according to site communications.
* Vibration monitoring has not been undertaken nor required at the site (according to conditions of the
development consent)

Recommended Action

Vibration
Vibration caused by construction at any residence or structure outside the Site must be
limited to:

C29

a) for structural damage vibration, German Standard DIN 4150 Part 3 Structural
Vibration in Buildings. Effects on Structures; and
b) for human exposure to vibration, the evaluation criteria presented in British Standard BS
6472%1:2008 – Guide to evaluate human exposure to vibration in buildings (1 Hz to 80 Hz)
for low probability of adverse comment.

C30

Vibratory compactors must not be used closer than 30 metres from residential buildings
unless vibration monitoring confirms compliance with the vibration criteria specified above.

Compliant

* Residential buildings are more than 30 meters away from the construction site, as confirmed by the site
inspection.

C31

These limits apply unless otherwise outlined in CNVMP required by Condition B31.

Compliant

* Vibration goals included in Table 7 of the CNVMP

Protection of Trees
a) No street trees are to be trimmed or removed unless:
i) it forms a part of this development consent; or
ii) prior written approval from Council is obtained; or
iii) is required in an emergency to avoid the loss of life or damage to property.
b) All street trees must be protected at all times during construction. Any tree on the
footpath, which is damaged or removed during construction due to an emergency,
must be replaced, to the satisfaction of Council.
C32

c) All trees on the Site that are not approved for removal are to be suitably protected
by way of tree guards, barriers or other measures as necessary are to be provided
to protect root system, trunk and branches, during construction.

Non%Compliant

a) According to site communications, there are no street trees that need to be trimmed/removed for this stage of
the development.
b) According to site communications there are no street trees in front of the development.
c) Non%Compliant: Trees remaining on the site have not been suitably protected by way of tree guards, barriers or * Trees remaining on%site need to be suitably protected by way of tree guards, barriers
other measures.
or other measures.
d) N/A % Trees have no protection, as verified by the site inspection.

d) If access to the area within any protective barrier is required during the works, it must
be carried out under the supervision of a qualified arborist. Alternative tree protection
measures must be installed, as required. The removal of tree protection measures,
following completion of the works, must be carried out under the supervision of a qualified
arborist and must avoid both direct mechanical injury to the structure of the tree and soil
compaction within the canopy or the limit of the former protective fencing, whichever is the
greater.
Site Notice

a) A site notice(s) must be prominently displayed at the boundaries of the Site for the
purposes of informing the public of project details including, but not limited to the details of
the Builder, Certifying Authority and Structural Engineer.

C33

b) The Site notice(s) is to satisfy all but not be limited to, the following requirements:
i) minimum dimensions of the notice are to measure 841 mm x 594 mm (A1)
with any text on the notice to be a minimum of 30%point type size;
ii) the notice is to be durable and weatherproof and is to be displayed throughout
the works period;
iii) the approved hours of work, the name of the Site/project manager, the
responsible managing company (if any), its address and 24%hour contact
phone number for any inquiries, including construction/noise complaint must
be displayed on the Site notice; and
iv) the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing
and is to state that unauthorised entry to the Site is not permitted.

Hoarding Requirements

Non%Compliant

a) Signage prominently displayed at the entrance point to the site.
* Details on the signage included the builder.
Non%compliant: The signage did not include details of the CA and structural engineer.
b)i) Large notice with clear text;
ii) Notice is durable and weatherproof, and has been displayed throughout the works;
iii) Non%compliant: The hours of work and the address of the responsible/ managing company are not displayed on
the site signage.
* The name of the responsible/managing company (WEM), the name of the site/project manager and contact
number is displayed on the signage.
iv) The signage is mounted at eye level on the perimeter fencing and states "Danger keep out construction site".

Include on the site notices (perimeter signage):
* Details of the CA and structural engineer;
* The hours of work; and
* The address of the responsible/managing company.

Section

Requirement

Compliance Status

Evidence

Recommended Action

The following hoarding requirements must be complied with:
a) no third%party advertising is permitted to be displayed on the subject hoarding/
fencing; and
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b) the construction Site Manager must be responsible for the removal of all graffiti from
any construction hoardings or the like within the construction area within 48 hours of its
application; and

Not Triggered

* No hoarding installed at the site.

c) the Applicant must submit a hoarding application to Council for the installation of any
hoardings over Council footways or road reserve.
No obstruction of public way
The public way (outside of any construction works zone) must not be obstructed by any
materials, vehicles, refuse, skips or the like, under any circumstances. Non%compliance
with this requirement will result in the issue of a notice by the relevant Authority to stop all
works on site.

Compliant
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Within 24 hours of the occurrence of an incident that causes (or may cause) harm to the
environment, the Applicant must notify the Secretary and any other relevant agencies of
the incident.

Not Triggered

* No incident that caused harm to the environment, occurred during the audit period, according to site
communications.
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Within seven days of the detection of the incident, the Applicant must provide the
Secretary and any relevant agencies with a detailed report on the incident, and such
further reports as may be requested.

Not Triggered

* No incident that caused harm to the environment, occurred during the audit period, according to site
communications.
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* The site inspection confirmed the public way (outside of the construction work zone) was not obstructed by any
materials, vehicles, refuse or skips.

Incident Reporting

Regular Reporting

C38

The Applicant must provide regular reporting on the environmental performance of the
development on its website, in accordance with the reporting arrangements in any plans or
programs approved under the Conditions of this consent.

Compliant

* The Development site's website was sighted on 5/2/2020.
* Road and Carpark Plans, L Block Plans and L Block Programme are included on the Anglican Schools
Corporation website for the Rouse Hill Anglican School development.
* Management Plans relating to the development do not require reporting of environmental performance on the
development's website.

Access to Information
Within six months of the date of this consent the Applicant must make the following
information publicly available on its website and keep information up to date:
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a) the EIS;
b) current statutory approvals for the development;
c) approved strategies, plans or programs;
d) a Complaints Register, updated on an annual basis; and
e) any other matter required by the Secretary.

* The Development site's website was sighted on 26/11/2019 and then 5/2/2020 and it didn't have the following:
a) The EIS;
b) Current statutory approvals for the development; and
d) Complaints Register.
Non%Compliant
* Only the following documentation maintained on the developments website:
% L Block Plans;
% Road and Carpark Works Plans; and
% L Block Programme.

Note: This condition does not require any confidential information to be made available to
the public.
Compliance 4 General

C40

The Applicant must ensure that employees, contractors and sub%contractors are aware of,
and comply with, the Conditions of this consent relevant to their respective activities.

Compliant

C41

The Applicant must be responsible for environmental impacts resulting from the actions of
all persons that it invites onto the site, including contractors, sub%contractors and visitors.

Note

D) PRIOR TO OCCUPATION OR COMMENCEMENT OF USE
Evacuation and Emergency Planning

* According to site comms site workers undergo training prior to undertaking their respective activities.
* Induction and tool box talks incorporate general environmental and Aboriginal Archaeology management
controls.
* According to site communications a copy of Management Plans is kept at the site office.
* Site induction log dated 11/12/2019 indicates that site employees/contractors are inducted.
* Environment and archaeology information posters on the walls of the site office.

* Include on the Development site's website:
a) The EIS for Rouse Hill Anglican College Redevelopment;
b) Current statutory approvals for the development (SSD 8006, as modified,
development consent); and
d) Complaints Register.

Section

Requirement

D1

Prior to the operation of each stage, a Bush Fire Emergency Management and
Evacuation Plan must be prepared consistent with Development Planning – A Guide to
Developing a Bush Fire Emergency Management and Evacuation Plan December 2014.

D2

Compliance Status

Evidence

Compliant

* Bushfire Action%Evacuation Plan, by Rouse Hill Anglican College, dated December 2017.
* The Bushfire Action%Evacuation Plan has been prepared generally in accordance with a Guide to Developing a
Bush Fire Emergency Management and Evacuation Plan, December 2014.

Certification must be provided by a qualified acoustic engineer that all work associated
with the installation of the acoustic measures and noise attenuation has been completed in
accordance with the certified design to the satisfaction of the Certifying Authority.

Not Triggered

* Work associated with the installation of the carpark and the access road retaining wall had not been completed
during the audit period.

The cost of repairing any damage caused to Council or other Public Authority’s assets in
the vicinity of the Site as a result of construction works associated with the approved
development is to be met in full by the Applicant prior to commencement of use of any
stage of the development.

Not Triggered

Recommended Action

Noise

Road Damage

D3

* According to site communications there hasn't been any damage caused to Council or other Public Authority’s
assets in the vicinity of the construction site.

Green Travel Plan

A Green Travel Plan (GTP), must be prepared for each Stage of the development by a
suitably qualified traffic consultant in consultation with Council and (Sydney Coordination
Office) Transport for NSW, to promote the use of active and sustainable transport modes.
The GTP must be submitted to the Secretary prior to the issue of Occupation Certificate
for each stage of the development and must address, but not limited to, the following:
a) objectives and mode share targets (i.e. site specific, measurable and achievable
timeframes for implementation) to define the direction and purpose of the GTP;
b) specific tools and actions to help achieve the objectives and mode share targets;
D4

c) measures to promote and support the implementation of the GTP, including
financial and human resource requirements, roles and responsibilities for relevant
employees involved in the implementation of the GTP; and

Non%Compliant

* Non%compliant: A Green Travel Plan (GTP) hasn't been prepared for this stage of the works.
* A GTP was prepared for the previous stage of works.

Not Triggered

* Not applicable to CC1 works.

d) details regarding the methodology and annual monitoring/review program for the
first ten years of operation, to measures the effectiveness of the objectives and
mode share targets of the GTP, including the frequency of monitoring and the requirement
for travel surveys to identify travel behaviours of the students and staff to and from the
school at appropriate times throughout the academic year.
The GTP (as revised annually for ten years and from time to time thereafter) must be
implemented by the Applicant, or person/s authorised to, for the life of the development.

School Zones

D5

Installation of all required School Zone signage, speed management signage and
associated pavement markings along Worcester Road is to be completed prior to
commencement of use of the development.
Note: Any required approvals for altering public road speed limits, design and signage are
required to be obtained from the relevant consent authority.

D6

Following installation of School Zone signage, speed management signage and
associated pavement markings along Worcester Road, as required by Condition D5, the
Applicant must arrange an inspection with RMS for formal handover of assets. The
handover of assets must occur prior to commencement of use of the development.

Not Triggered

* Not applicable to CC1 works.

D7

The Applicant must maintain records of all dates in relation to installing, altering and
removing traffic control devices related to speed.

Not Triggered

* According to site communications no traffic control devices, relating to speed, have been installed, altered or
removed during the CC1 works.

Not Triggered

* Construction of stormwater drainage works have not commenced, as confirmed by the site inspection

Stormwater and Drainage Works

D8

Prior to commencement of use of the development, the Applicant is to obtain a certificate
of Hydraulic Compliance from a suitably qualified civil engineer to confirm that all
stormwater drainage works have been constructed in accordance with the approved plans.
In addition, full works%as%executed plans, prepared and signed by a Registered Surveyor
should be submitted. These plans and certification should satisfy all the stormwater
requirements stated in Blacktown DCP 2015 and be submitted to the satisfaction of the
Certifying Authority.

Design of Food Premises

* Ensure a Green Travel Plan (GTP) is prepared for each stage of the development in
accordance with Condition D4, or seek DPIE's permission to use a previous stage's
GTP.

Section

Requirement

Compliance Status

Evidence

D9

The fit out of the food premises (where applicable) must be carried out in accordance with
AS 4674 Design, construction and fit%out of food premises. Details of compliance with the
relevant provisions of the food code must be prepared by suitably qualified person and
submitted to the satisfaction of the Certifying Authority prior to operation.

Not Triggered

* Not applicable to CC1 works.

D10

The Applicant is to obtain a certificate from a suitably qualified tradesperson, certifying that
the kitchen, food storage and food preparation areas have been fitted in accordance with
the AS 4674 Design, construction and fit%out of food premises. The Applicant must provide
evidence of receipt of the certificate to the satisfaction of the Certifying Authority prior to
the commencement of the building(s) or commencement of the use.

Not Triggered

* Not applicable to CC1 works.

D11

Wayfinding signage for pedestrians and cyclists must be installed prior to
commencement of use of any stage of the development.

Not Triggered

* Wayfinding signage has not been installed as construction is not in an advanced stage, as confirmed by the site
inspection
* Construction only commenced 7 December 2019.

D12

Bicycle way%finding signage must be installed within the Site to direct cyclists from
footpaths to designated bicycle parking areas prior to commencement of use of the site.

Not Triggered

* Wayfinding signage has not been installed as construction is not in an advanced stage, as confirmed by the site
inspection
* Construction only commenced 7 December 2019.

Not Triggered

* Construction is not at an advanced stage and the site is not close to occupation (use), as confirmed by the site
inspection
* Construction only commenced 7 December 2019.

Signage

Ecologically Sustainable Development

D13

Prior to the occupation of each stage, the Applicant must submit details, prepared by a
suitably qualified person, to the Certifying Authority demonstrating that ecologically
sustainable development initiatives identified under Condition B27 have been incorporated
into the development.

Rainwater Harvesting

D14

The Applicant must ensure that a rainwater reuse/harvesting system for the
Development is developed for the Site. A rainwater re%use plan is to be prepared and
certified by an experienced hydraulic engineer. A signed works%as%executed Rainwater Re%
use Plan is to be provided to the Certifying Authority prior to the issue of the Occupation
Certificate for each stage of the development.

Compliant

* According to site comms the college is located within the Area 20 Precinct, Rouse Hill. The college is connected
into the Rouse Hill Water Recycling Plant (RHWRP) infrastructure that provides tertiary level treatment of urban
stormwater to meet water quality objectives for reuse and any excess recycled water is discharged to wetlands in
Second Ponds Creek.
* The RHWRP system supplies non%drinking water to the College.
Blacktown City Council, Section 94 Contributions Plan No. 22 % Area 20 Precinct, Section 2 % Water Cycle
Management Facilities (page 8) states the college is currently connected and will remain connected to the
reticulated recycled water system of the Area 20 precinct. Rainwater tanks are not considered feasible.
* It is the intention of TASC to plumb the Development into the RHWRP system.

Mechanical Ventilation

D15

All mechanical ventilation systems must be installed in accordance with Part F4.5 of the
NCC and must comply with the Australian Standards AS1668.2 and AS3666 Microbial
Control of Air Handling and Water Systems of Building, to ensure adequate levels of
health and amenity to the occupants of the building and to ensure environment protection.
Details must be submitted to the satisfaction of the Certifying Authority prior to operation.

Not Triggered

* Not applicable to CC1 works.

External Lighting must comply with AS4282: 1997 Control of the Obtrusive Effects of
Outdoor Lighting. Upon installation of lighting, but before it is finally commissioned, the
Applicant must submit to the Certifying Authority evidence from an independent qualified
practitioner demonstrating compliance in accordance with this Condition.

Not Triggered

* External lighting has not yet been installed.

Not Triggered

* Access to water not required for CC1.

External Lighting

D16

Compliance Certificate

A Section 73 Compliance Certificate under the Sydney Water Act 1994 must be obtained
from Sydney Water Corporation.
Application must be made through an authorised Water Servicing Coordinator.
D17

Please refer to the “Your Business” section of the website www.sydneywater.com.au then
follow the “e%Developer” icon or telephone 13 20 92 for assistance.
The Section 73 Certificate must be submitted to the Certifying Authority prior to
commencement of use of each stage of the building.

Post Construction Dilapidation Report

Recommended Action

Section

Requirement

Compliance Status

Evidence

Prior to commencement of use of any stage of the development:
a) the Applicant must engage a suitably qualified person to prepare a post construction
dilapidation report at the completion of the construction works.
This report is to ascertain whether the construction works created any structural
damage to adjoining heritage significant items, buildings, infrastructure and roads;
D18

b) the report is to be submitted to the Certifying Authority. In ascertaining whether
adverse structural damage has occurred to adjoining heritage significant items,
buildings, infrastructure and roads, the Certifying Authority must:
i) compare the post%construction dilapidation report with the pre%construction
dilapidation report required by these Conditions;
ii) have written confirmation from the relevant authority that there is no adverse
structural damage to their infrastructure and roads; and

Not Triggered

* The site is not close to occupation, as confirmed by the site inspection.
* Construction is not at an advanced stage, as confirmed by the site inspection.
* Construction only commenced 7 December 2018.

Not Triggered

*According to communications from the Project Manager (Terroir) an Operational Transport and Access
Management Plan is not required for this stage of the Development (prior to occupation certificate).

c) a copy of this report is to be forwarded to the Council.
Operational Transport and Access Management Plan

Prior to the issue of Occupation Certificate for each stage of the development, an
Operational Transport and Access Management Plan (OTAMP) is to be prepared for the
school by a suitable qualified person, in consultation with Council, Transport for NSW and
RMS, to the satisfaction of the Certifying Authority, and must address the following:
a) detailed pedestrian analysis including the identification of safe route options – to
identify the need for management measures such as staggered school start and
finish times to ensure students and staff are able to access and leave the Site in
a safe and efficient manner during school start and finish;
b) the location of all car parking spaces on the school campus and their allocation
(i.e. staff, visitor, accessible, emergency, etc.);
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c) the location and operational management procedures of the pick%up and drop%off
parking, including staff management/traffic controller arrangements;
d) the location and operational management procedures for the pick%up and drop%off
parking;
e) car parking arrangements and management associated with the proposed use of
school facilities by community members; and
f) a monitoring review program.
The OTAMP/s must be submitted to the Secretary prior to operation of the development.
The OTAMP/s (as revised from time to time) must be implemented by the Applicant for
the life of the development.

Fire Safety Certification

D20

Prior to commencement of use of any stage of the development, a Fire Safety
Certificate must be obtained for all the Essential Fire or Other Safety Measures forming
part of this consent. A copy of the Fire Safety Certificate must be submitted to the relevant
authority and Council. The Fire Safety Certificate must be prominently displayed in the
building.

Compliant

* Fire Safety Statement dated 13/8/2019.

Structural Inspection Certificate
A Structural Inspection Certificate or a Compliance Certificate must be submitted to the
satisfaction of the Certifying Authority prior to commencement of use of any stage of the
development. A copy of the Certificate with an electronic set of final drawings (contact
approval authority for specific electronic format) must be submitted to the approval
authority and the Council after:
Not Triggered

D21
a) the Site has been periodically inspected and the Certifying Authority is satisfied
that the structural works is deemed to comply with the final design drawings; and
b) the drawings listed on the Inspection Certificate have been checked with those
listed on the final Design Certificate/s.
Pre4operation Compliance Report

* No structural inspections have been undertaken at the CC1 construction site.
* The site is not close to operations, as confirmed by the site inspection.
* Construction is not at an advanced stage, as confirmed by the site inspection.
* Construction only commenced 7 December 2019

Recommended Action

Section

Requirement

Compliance Status

Evidence

A Pre%Operation Compliance Report must be prepared and submitted to the Secretary for
information no later than one month before the commencement of operation or within
another timeframe agreed with the Secretary. The Pre%Operation Compliance Report must
include:
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a) details of how the terms of this approval that must be addressed before the
commencement of operation have been complied with; and

Not Triggered

* The site is not close to operations, as confirmed by the site inspection.
* Construction is not at an advanced stage, as confirmed by the site inspection.
* Construction only commenced 7 December 2019.
* A Pre%operation Compliance Report will be prepared for the site towards the end of construction.

Not Triggered

* Not applicable to CC1 works.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

Not Triggered

* Not applicable to CC1 works.

Not Triggered

* Not applicable to CC1 works.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

b) the commencement date for operation.
Final occupation of the building must not occur until the Pre%Operation Compliance
Report has been submitted for information to the Secretary.
Contamination

D23

The Applicant must submit to the Certifying Authority a Site Audit Report and Site
Audit Statement prepared by an EPA accredited site auditor, prior to occupation of the
building. The Site Audit Report and Site Audit Statement must verify that the land is
suitable for the uses proposed as part of this consent.

E) POST OCCUPATION
Plant and Equipment
All plant and equipment used on site, or to monitor the performance of the development
must be:
E1
a) maintained in a proper and efficient condition; and
b) operated in a proper and efficient manner.
Hours of Operation
Use of the school facilities are restricted to the following:
a) School days: 7:00 am – 9:00 pm;
E2

b) Non%school days: 7:00 am – 9:00 pm; and
c) Operation of the multi%purpose hall until 10:00 pm on 12 occasions throughout the
year for school productions/performances.

E3

Set%up for the use of the out of school hours care facilities must be restricted to no earlier
than 6:30 am.

Use of the multi%purpose hall is restricted to the following:
a) between 7:00 am and 10:00 pm, Monday to Sunday;
E4

b) associated clean%up and non%intrusive maintenance activities until 11:00 pm;
c) outside normal school hours to a maximum 12 times per year; and
d) a maximum of three concerts annually that involve amplified music.
Use of the sports field and courts are restricted to the following:

E5

a) between 8:00 am and no later than 10:00 pm, Monday to Sunday; and
b) associated clean%up and non%intrusive maintenance activities until 11:00 pm.
Grounds maintenance involving the use of power equipment must be restricted to
between:

E6

a) 7:30 am and 6:00 pm Mondays to Fridays; and
b) 8:00 am and 1:00 pm on Saturdays.

Noise

E7

Noise associated with the operation of any plant, machinery, School public address
system, school bell or other equipment on the Site, must not exceed 5 dB(A) above the
background noise level when measured at the boundary of any sensitive receiver.

Recommended Action

Section

Requirement

Compliance Status

Evidence

E8

The Applicant must undertake short term noise monitoring in accordance with the
Industrial Noise Policy where valid data is collected following the commencement of use of
each stage of the development. The monitoring program must be carried out by an
appropriately qualified person and a monitoring report must be submitted to the Secretary
within two months of commencement use of each stage of the development to verify that
operational noise levels do not exceed the recommended noise levels for mechanical
plant.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

E9

Should the noise monitoring program identify any exceedance of the recommended
noise levels referred to above, the Applicant is required to implement appropriate noise
attenuation measures so that operational noise levels do not exceed the recommended
noise levels or provide attenuation measures at the affected noise sensitive receivers.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

E10

Waste collection services must only be undertaken between 6:30 am and 6 pm Monday to
Friday.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

E11

All waste generated on the Site is to be stored, handled and disposed of in such a
manner as to not create air pollution (including odour), offensive noise or pollution of
land and/or water as defined by the Protection of the Environment Operations Act 1997.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

E12

All loading and unloading of service vehicles in connection with the use of the premises
must be carried out wholly within the Site at all times.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

E13

All vehicles must enter and leave the Site in a forward direction.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

Waste

Vehicle Management

Environmental Pollution

E14

Any activity carried out in accordance with this approval must not give rise to air pollution
(including odour), offensive noise or pollution of land and/or water as defined by the
Protection of the Environmental Operations Act 1997.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

E15

In accordance with the requirements of Part 5.7 Protection of the Environment
Operations Act 1997, Council is to be informed of any pollution incident that occurs in the
course of carrying out the approved activity where materials harm to the environment is
caused or threatened.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

Any hazardous or toxic materials must be stored in accordance with WorkCover Authority
requirements and all tanks, drums and containers of toxic and hazardous materials must
be stored in a bunded area. The bund walls and floors must be constructed of impervious
materials and must be of sufficient size to contain 110 per cent of the volume of the
largest tank plus the volume displaced by any additional tanks within the bunded area.

Not Triggered

* Site not yet occupied, as confirmed by the site inspection

The Applicant has the right to appeal to the Land and Environment Court in the manner set
out in the Environmental Planning and Assessment Act 1979 and the Environmental
Planning and Assessment Regulation 2000 (as amended).

Not Triggered

* No appeals have been lodged with the Land and Environment Court, according to DPIE's Major Projects
website.

Public Way to be Unobstructed
E16

The public way must not be obstructed by any materials, vehicles, refuse, skips or the like
under any circumstances.

Fire Safety Certification

E17

The owner must submit to Council an Annual Fire Safety Statement, each 12%months after
the final Safety Certificate is issued. The certificate must be on, or to the effect of,
Council’s Fire Safety Statement.

Hazardous Materials and Dangerous Good

E18

ADVISORY NOTES
Appeals

AN1

Other Approvals and Permits

Recommended Action

Section

Requirement

Compliance Status

Evidence

AN2

The Applicant must apply to the relevant authority for all necessary permits including crane
permits, road opening permits, hoarding or scaffolding permits, footpath occupation
permits and/or any other approvals under Section 68 (Approvals) of the Local Government
Act 1993 or Section 138 of the Roads Act 1993.

Not Triggered

* According to site communications, no road opening, hoarding, scaffolding, crane, or footpath occupation permits
have been required for CC1.

Responsibility for other contests/agreements

AN3

The Applicant is solely responsible for ensuring that all additional consents and
agreements are obtained from other authorities, as relevant.

Compliant

* CC 190314/01 dated 28/11/2019.
* Road Occupancy licence application dated 2/12/2019.
* Road Occupancy licence application submitted to Blacktown Council on 2/12/2019.
* Pre%construction compliance Report, dated 4/12/2019, states that "Prior to construction of Stage L1 (L Block
Road and Carpark), all approvals and licences required in have been submitted to the Certifying Authority."

Use of Mobile Cranes
The Applicant must obtain all necessary permits required for the use of mobile cranes on
or surrounding the site, prior to the commencement of works. In particular, the following
matters must be complied with:

AN4

a) for special operations including the delivery of materials, hoisting of plant and
equipment and erection and dismantling of on%site tower cranes which warrant the
on%street use of mobile cranes, permits must be obtained from Council:
i) at least 48 hours prior to the works for partial road closures which, in the
opinion of Council will create minimal traffic disruptions; and
ii) at least four weeks prior to the works for full road closures and partial road
closures which, in the opinion of Council, will create significant traffic
disruptions.

Not Triggered

According to site communications mobile cranes have not been used on%site during the audit period and no crane
permits have been required to be acquired.

Not Triggered

* No temporary structures have been installed at the site.

b) The use of mobile cranes must comply with the approved hours of construction
and must not be delivered to the Site prior to 7 am without the prior approval of
Council.
Temporary Structures
a) An approval under State Environmental Planning Policy (Temporary Structures)
2007 must be obtained from the Council for the erection of the temporary
structures. The application must be supported by a report detailing compliance
with the provisions of the NCC.
AN5
b) Structural certification from an appropriately qualified practicing structural
engineer must be submitted to the Council with the application under State
Environmental Planning Policy (Temporary Structures) 2007 to certify the
structural adequacy of the design of the temporary structures.

Disability Discrimination Act

AN6

This application has been assessed in accordance with the Environmental Planning
and Assessment Act 1979. No guarantee is given that the proposal complies with the
Disability Discrimination Act 1992. The Applicant/owner is responsible to ensure
compliance with this and other anti%discrimination legislation. The Disability
Discrimination Act 1992 covers disabilities not catered for in the minimum standards
called up in the NCC which references AS 1428.1 % Design for Access and Mobility.
AS1428 Parts 2, 3 & 4 provides the most comprehensive technical guidance under the
Disability Discrimination Act 1992 currently available in Australia.

Compliant

* Mod 1 DPIE approved plans and plans incorporated in the Mod 1 Environmental Assessment document show an
access ramp and parking for disabled persons.
* Access%i Access Capability Statement – Proposed New Carpark Rouse Hill Anglican College, dated
18/10/2019, confirms the proposed carpark complies with the Disability (Access to Premises – Building)
Amendment Standards 2010 (No. 1) – Schedule 1 ‘Access Code’.

Compliant

* Protected matters search undertaken during Flora & Fauna Assessment (ACS Environmental Pty Ltd, 2017).
* "As the local area containing the subject land is Biodiversity Certified under the Sydney Region Growth Centres
SEPP (2006), addressing threatened species legislation is not considered a requirement of this stage of the
development approval process." (ACS Environmental Pty Ltd, 2017).
* Site inspection confirmed clearing has occurred within the boundary of the development.

Commonwealth Environment Protection and Biodiversity Conservation Act 1999
a) The Commonwealth Environment Protection and Biodiversity Conservation Act
1999 (EPBC Act) provides that a person must not take an action which has, will
have, or is likely to have a significant impact on a matter of national environmental
significance (NES) matter; or Commonwealth land, without an approval from the
Commonwealth Environment Minister.

AN7

b) This application has been assessed in accordance with the New South Wales
Environmental Planning & Assessment Act, 1979. The determination of this
assessment has not involved any assessment of the application of the
Commonwealth legislation. It is the Applicant's responsibility to consult the
Department of Sustainability, Environment, Water, Population and Communities
to determine the need or otherwise for Commonwealth approval and you should
not construe this grant of approval as notification to you that the Commonwealth
Act does not have application. The Commonwealth Act may have application and
you should obtain advice about this matter. There are severe penalties for noncompliance
with the Commonwealth legislation.

Recommended Action

Section

Requirement

Compliance Status

Evidence

Asbestos Removal

AN8

All works involving the removal and disposal of asbestos must be undertaken in
consultation with SafeWork NSW and only be undertaken by contractors who hold a
current WorkCover Asbestos or “Demolition Licence” and a current WorkCover “Class 2
(Restricted) Asbestos Licence and removal must be carried out in accordance with
NOHSC: “Code of Practice for the Safe Removal of Asbestos”.

Not Triggered

* No asbestos contamination at the site, according to site communications.

Not Triggered

* No contamination has been discovered at the site, according to site communications.

Site Contamination issues during Construction

AN9

Should any new information come to light during demolition or construction works
which has the potential to alter previous conclusions about Site contamination then the
Applicant must be immediately notified and works must cease. Works must not
recommence on Site until the consultation is made with the Department.

Recommended Action

PMP Conditions
Working Hours

Compliance Status

Evidence

Recommended Action

Compliant

* According to Site Register construction workers arrived at site outside of permitted
construction hours. According to site communications no work started prior to 7am
and workers when they arrive early sign in and wait for the morning toolbox. i.e. do
not commence audible works (refer to Condition C4 c) below).

Site Specific Control Measures

Site Specific Issues

The purpose of this section is to review WH&S and Environmental issues and design control measures for use as job specific
management practice.
The process adopted to accomplish our objectives (refer Statement of Environmental & WH&S Commitment) is to model the
environment and safety factors through indicators.
WEM believe that the state of the environment is best modelled and hence managed at any one time through the use of these
indicators.
In the following sections, various WH&S and Environmental aspects are explored. Recording procedures and control measures are
formulated.
The following WH&S and Environmental aspects are examined in these sections:
• Air Quality
• Water Quality
• Soil Erosion
• Soil Contamination
• Waste
• Noise
• Flora & Fauna
• Traffic Management
• Services Management
• Young Workers Policy
• Electrical
• Consultation
• Personal Protective Equipment
• Hot Cold Policy
• Workers Compensation & Rehabilitation Statement
• Industrial Relations Management Plan
• Weed Management Plan

Note

Dust from exposed earth:

Prior to excavations ensure topsoil is stripped and stockpiled
separately so it can be used for revegetation works.

* Water truck on site (during site inspection) to wet down trafficked areas
(PHOTO 8).
* During site inspection noted:
7 No excessive dust (PHOTO 1).
7 No areas had reached the stage that they were ready for topsoiling or
revegetation.
Observation: During the site inspection noted that topsoil hadn't been
stripped and separately stored.
Exhaust fumes:
Air Quality

Compliant
* During the site inspection did not note any excessive exhaust fumes.
* A sample was provided of a maintenance record for a dozer, with
maintenance records dating back to 2013. The dozer underwent a service
prior to the construction works (CC1) commencing (13/11/2019).
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Check erosion and sediment controls (ESCs) comply with the
Silt/sediment control measures:
sites erosion and sediment control plan (ESCP), or adopt ESCs
* Non7compliant: During the site inspection noted that the erosion and
that are more suited to the development site.
sediment controls installed at the site (PHOTO 2, 3 & 5), were not in
accordance with SKC03 equivalent for the site (C2.1, C2.2 & C2.4).
* During the site inspection, noted that the erosion and sediment controls
that were installed at the site appeared to be adequately maintained.
Divert clean waters around disturbed areas:
During the site inspection noted:
* No clean water requiring diversion.
* Erosion and sediment controls in place (PHOTO 2, 3 & 5).
* At discharge point (sediment dam) a weir (constructed of rock and hay
bales) is installed (PHOTO 6), that acts as an energy dissipater.
* Hay bales and sandbags installed at the dirty water entry point.
* Haybales and rock installed at the dirty water exit point (sediment dam).
Water Quality

Non7Compliant

Contamination due to chemical leak:
* According to site communications, a mini7tanker is used to re7fuel
machinery and equipment, near to the sites office, where the spill kit is
kept. The re7fuelling area is more than 20m away from any waterways.
* During the site inspection noted no chemicals or hydrocarbons stored at
the site.
* According to site communications spill kit kept at the office.
* According to site communications there were no spills of contaminants
during the audit period.

Erosion caused by exposure of soils to storm water runoff.

Check erosion and sediment controls (ESCs) comply with the
sites erosion and sediment control plan (ESCP), or adopt ESCs
that are more suited to the development site.

* Non7compliant: During the site inspection noted that the erosion and
sediment controls installed at the site (PHOTO 2, 3 & 5), were not in
accordance with SKC03 equivalent for the site (C2.1, C2.2 & C2.4).
* The site inspection was undertaken during early works. No areas had
reached the stage that they were ready for revegetation. Services had not
yet been laid.
Erosion risk increased by presence of Sodic Soils

Soil Erosion

Non7Compliant

* According to site communications, sediment and erosion controls are
inspected prior to and after rainfall.
* Excavation spoil was being stockpiled in the CC2 area.
* During the site inspection noted no trenching had been undertaken.
* At discharge point (sediment dam) a weir (constructed of rock and hay
bales) is installed (PHOTO 6), that acts as an energy dissipater. The
sides of the sediment dam appear to be stable.
* Berms and trench stops not yet required, as trenching hasn't been
undertaken.
Erosion caused by exposure of soils to wind
* Water truck on site (during site inspection) to wet down trafficked areas
(PHOTO 8).
* During the site inspection noted:
7 A small area was disturbed and exposed to wind.
7 No areas had reached the stage that they were ready for revegetation.
7 No excessive dust (PHOTO 1).
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Existing Contamination from Past Activities:
* According to site communications no contaminated material had been
excavated during bulk earthworks.
Imported Fill:
* According to site communications no fill has needed to be imported.
* During the site inspection noted stockpiles of excavated material in the
CC2 works area.
Soil Contamination

Compliant

Chemical Spill:
* According to site communications, a mini7tanker is used to re7fuel
machinery and equipment.
* According to site communications site personnel undergo adequate
training.
* According to site communications the induction and tool box talks
incorporate environmental controls, including proper fuel handling. Site
Induction dated 11/12/2019. Tool box talk form dated 2/12/2019.
* During the site inspection noted no chemicals or hydrocarbons stored at
the site.
* According to site communications spill kit kept at the office.
* According to site communications there were no spills of contaminants
during
the audit
period.
Pre7existing
waste
prior to construction:
* Clean7up litter at the site.
* According to the WEM project manager, pre7existing waste (including
stockpiles of plastic pipes) will be removed from the site.
Waste from workers / General Waste
* General waste bin located at the site (PHOTO 8), as verified during the
site inspection.
Observation: Noted some litter at the site, during the site inspection.
Waste Dumped Illegally:

Waste

Compliant

* During the site inspection:
7 Did not note any waste illegally dumped at the site.
7 The site boundary was fenced.
7 Entry to the site was restricted by use of lockable gates.
Construction Methods and Demolition:
* Demolition Plan (CD7L1700701), dated 25/11/2019.
* According to site communications demolition works were undertaken by
a qualified and certified demolition company.
* The induction and tool box talks incorporate environmental controls,
including waste recycling/reusing. Site Induction dated 11/12/2019. Tool
box talk form dated 2/12/2019.

Compliant

* A sample was provided of a maintenance record for a dozer, with
maintenance records dating back to 2013. The dozer underwent a service
prior to the construction works (CC1) commencing (13/11/2019).
* During the site inspection did not observe any excessive noise from
plant.
* According to site communications, no noise complaints were received
during the audit period.
* According to Site Register construction workers arrived at site outside of
permitted construction hours. According to site communications no work
started prior to 7am and workers when they arrive early sign in and wait
for the morning toolbox. i.e. do not commence audible works.

Noise
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Noise

Excessive disturbance:
* During the site inspection noted noise, air quality and sediment controls
in place that would permit the effective management of local flora and
fauna:
7 Noise: Construction hours are adhered to, restricted vehicle speeds
and equipment is shutdown when not in operation.
Compliant

7 Air quality: Water truck on site (during site inspection) to wet down
trafficked areas (PHOTO 8) and restricted vehicle speeds in place.
7 Sediment & erosion control: Erosion and sediment controls installed at
the site (PHOTO 2, 3 & 5), as verified during the site inspection.
Minimization of Damage to Revegetation Area:
*Access
WorksEntry/Exit
not undertaken
Point: in the bush regeneration area.
* During the site inspection noted that the existing entry/exit point was
being used for the construction works.
Safety in regards to traffic:
Traffic Management

Compliant

* Traffic Control Plan (TCP) prepared for the site.
During the site inspection noted:
* Entry and exit point to/from the site was established.
* Construction works area was fenced and gated.
* Roadway through the construction site was being established.
* Site induction contains safety content. Site Induction dated 11/12/2019.

Relocation of existing services:
* Existing services will be connected into.
Installation of new services:
* During the audit period existing services were not connected into.
Working with subcontractors:
Services Management

Compliant

* Site induction log dated 11/12/2019 indicated that contractors are
inducted.
Accidental breakage:
* No broken services during the audit period, according to site
communications.

Project Manager:
* Erosion and sediment controls in place (PHOTO 2, 3 & 5).
* No water pollution event during the audit period, according to site
communications.
* Terroir is the manager for the overall Rouse Hill project, and has worked
with the WEM project manager to ensure compliance with statutory
requirements.
* Management plans have been prepared for the site.
* Weekly reporting to Terroir from WEM is undertaken.

Compliant

* Tool box talks incorporate general environmental management controls,
including any changes to management plans. Tool Box Talk Form dated
2/12/2019.
* Induction and tool box talks incorporate environmental content, including
the requirement of the WMP. Site Induction dated 11/12/2019. Tool box
talk form dated 2/12/2019.
Site Manager:
* Weekly reporting to Terroir from WEM is undertaken.
* Tool box talks incorporate general environmental management, including
the WMP. Site induction log dated 11/12/2019 and Tool Box Talk Form
dated 2/12/2019.

Weed Management Plan
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Weed Management Plan

* Non7compliant: The weed risk area not marked off.
* Non7compliant: Topsoil has not been stockpiled separately.
* N/A 7 Imported fill hasn't been brought to the project area.

* Ensure that the weed risk area is marked off during future stages
of the development.
* Ensure topsoil is stockpiled separately during future stages of
the development.

Non7Compliant

Incident Response Plan
Potential Emergency Response Table

* According to site communications, no incidents have occurred during
the reporting period.

Not Triggered

* According to site communications, no incidents have occurred during
the reporting period.

Not Triggered
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* According to site communications, no incidents have occurred during
the reporting period.

Not Triggered
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Assessment against EIS Mitigation Measures
Aspect
Traffic and Access
during Construction
and Operation

Contamination

Stormwater

EIS Mitigation Measure
Construction and operational traffic will be managed in accordance with the
Traffic and Parking Assessment prepared by Traffix Traffic and Transport
Planners dated August 2017 and the Construction Management Plan
attached as Appendix O.

The recommendations of the Phase 2 Assessment and Contamination Report
prepared by Martens and dated September 2017 will be implemented in
regard to the subject property. A Remedial Action Plan has been submitted
with Blacktown City Council on the 13th September 2017.

Stormwater, overland flow and water quality will be managed in accordance
with the Stormwater Report prepared by Taylor Thompson Whitting dated
August 2017.

Comment and Recommendations from Audit
Traffic and Parking Assessment:
For this stage of the works construction and operational traffic was
managed in accordance with the TCP. Refer to Table 6 and Table 7
for an overview of the Plan and notes relating to the implementation
of the Plan during the audit period.
Project Management Plan (PMP):
The equivalent of the CEMP for this stage of works was the PMP. This
Management Plan included a section in regards to traffic
management. The implementation of these traffic management
controls is noted in Appendix B.
Phase 2 Assessment and Contamination Report:
A remedial plan for the removal of Asbestos Containing Material
(ACM) and benzo(a)pyrene contaminated fill material is developed.
The Remedial Action Plan (RAP) outlines waste management
requirements in light of any additional investigations or
unexpected finds.
No unexpected finds (contamination) was found during the audit
period, according to site communications.
The stormwater drainage system, inspected during the site
inspection, was generally in accordance with the Stormwater Report
prepared by Taylor Thompson Whitting dated August 2017.
Non-compliant: The erosion and sediment controls were not
installed in accordance with the site’s ESCP.
Recommendation: Install erosion and sediment controls in
accordance with the site’s ESCP.
Non-compliant: A vehicle shaker grid was not installed at the site.

Heggies Pty Ltd
A member of SLR Group

Aspect
European Heritage
Aboriginal Heritage

Flora and Fauna

Tree Removal

Bushfire

EIS Mitigation Measure
The heritage impact is assessed in accordance with the conclusions of the
Heritage Impact Statement by Design 5 Architects dated June 2016.
The conclusions and recommendations of the Aboriginal Heritage Impact
Assessment (AHIA) by GML Heritage dated September 2017 will be
implemented prior to and during construction.
The findings and conclusions of the Flora and Fauna and Biodiversity
Assessment dated September 2017 bv ACS Environmental Pty Ltd have been
considered.
Trees to be retained will be protected in accordance with the
recommendations of the arborist report prepared by Urban Forestry
Australia

The findings and recommendations of the Bushfire Hazard Assessment
dated June 2016 undertaken by Building Code and Bushfire Hazard Solutions
Pty Limited will be implemented on the subject site

Comment and Recommendations from Audit
Recommendation: Install a vehicle shaker grid at the exit of the site.
No heritage items have been discovered at the development site,
according to site communications.
No Aboriginal heritage items have been discovered at the
development site, according to site communications.
Trees and groundcover have been retained at the site.
Recommendation: Weeds should be removed from the site.
Trees have been retained on-site generally in accordance with the
arborist report prepared by Urban Forestry Australia.
Non-compliant: Tree protection devices have not been installed
around the trees to be retained at the site.
Recommendation: Trees remaining on-site need to be suitably
protected by way of tree guards, barriers or other measures.
The Bushfire Hazard Assessment:
The Bushfire Hazard Assessment Report was updated on 24 August
2017.
The findings and recommendations of this report have not been
undertaken in full.
Non-compliant: A Fuel Management Plan has not been prepared.
Recommendation: Prepare a Fuel Management Plan for the next
stages of the development.
Non-compliant: A Bush Fire Evacuation Plan has not been prepared
for the college.

Noise and Vibration

Measures to mitigate operation and construction noise will be implemented
in accordance with the recommendations of the Acoustic Assessment
prepared by Spoke Acoustics
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Recommendation: Prepare a Bush Fire Evacuation Plan for the next
stages of the development.
Measures to mitigate construction noise have been implemented
generally in accordance with the recommendations of the Acoustic
Assessment prepared by Spoke Acoustics. During the site inspection

Aspect

EIS Mitigation Measure

Ecologically
Sustainable
Development

The Rouse Hill Anglican College redevelopment will incorporate a number of
ESD initiatives that have been assessed against a self-assessed Green Star
Design and as Built v1.1 Rating scheme. Details of the ESD principles and
efficiency measures are provided within the ESD Report dated March 2017
prepared by Wood & Grieve Engineers.

Construction
Impacts

A Construction Management Plan (CMP) has been prepared dealing with site
management principles for the phased redevelopment of the school. The
CMP details security fencing, loading and access, noise control, sediment
and erosion control measures, waste management and traffic control. It is
envisaged that the CMP will be required to be completed and implemented
by the appointed contractor prior to the commencement of works.

Comment and Recommendations from Audit
excessive noise heard and plant was turned off. Plant was also
maintained (a sample maintenance record was provided by WEM).
Relevant ESD initiatives included in ESD Report dated March 2017
prepared by Wood & Grieve Engineers have been implemented
during the construction of CC1. These included:
• Proposed installation of solar lights within the CC2 project area
(these had not been installed during the audit period);
• It is the intention of TASC to plumb the Development into the
Rouse Hill Water Recycling Plant (RHWRP) system;
• Treatment of stormwater (by flocking) prior to it flowing from
the site;
• Management of noise and dust levels; and
• Retention of trees.
The CEMP equivalent for the project (PMP) (dated November 2019)
was prepared prior to construction commencing at the site. The PMP
contains details regarding security fencing, loading, access, noise
control, sediment and erosion control measures and waste
management and traffic control.
An assessment of the implementation of the PMP is provided in
Appendix B.
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APPENDIX C
Audit Certification Form

Heggies Pty Ltd
A member of SLR Group

Independent Audit Certification Form
Development Name

Rouse Hill Anglican College Re-Development – CC2

Development Consent No.

SSD 8006, as modified

Description of Development

School

Development Address

7 Worcester Rd, Rouse Hill NSW 2155

Operator

The Anglican Schools Corporation

Operator Address

Level 3, 8 Woodville St
Hurstville, NSW, 2220

Independent Audit
Title of Audit

Rouse Hill Anglican College Re-Development 2019 Independent
Environmental Audit (CC2)

I certify that I have undertaken the independent audit and prepared the contents of the attached
independent audit report and to the best of my knowledge:
The audit has been undertaken in accordance with relevant approval condition(s) and in accordance
with the auditing standard AS/NZS ISO 19011:2014 and Post Approval Guidelines – Independent Audits
The findings of the audit are reported truthfully, accurately and completely;
I have exercised due diligence and professional judgement in conducting the audit;
I have acted professionally, in an unbiased manner and did not allow undue influence to limit or override objectivity in conducting the audit;
I am not related to any owner or operator of the development as an employer, business partner,
employee, sharing a common employer, having a contractual arrangement outside the audit, spouse,
partner, sibling, parent, or child;
I do not have any pecuniary interest in the audited development, including where there is a reasonable
likelihood or expectation of financial gain or loss to me or to a person to whom I am closely related (i.e.
immediate family);
Neither I nor my employer have provided consultancy services for the audited development that were
subject to this audit except as otherwise declared to the lead regulator prior to the audit; and
I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit (apart
from fair payment) from any owner or operator of the development, their employees or any interested
party. I have not knowingly allowed, nor intend to allow my colleagues to do so.
Note.
The Independent Audit is an ‘environmental audit’ for the purposes of section 122B(2) of the
Environmental Planning and Assessment Act 1979. Section 122E provides that a person must not include
false or misleading information (or provide information for inclusion in) an audit report produced to the
Minister in connection with an environmental audit if the person knows that the information is false or
misleading in a material respect. The maximum penalty is, in the case of a corporation, $1 million and
for an individual, $250,000.
The Crimes Act 1900 contains other offences relating to false and misleading information: section 192G
(Intention to defraud by false or misleading statement—maximum penalty 5 years imprisonment);
sections 307A, 307B and 307C (False or misleading applications/information/documents—maximum
penalty 2 years imprisonment or $22,000, or both).
Signature
Name of Lead / Principal Auditor

Tracey Ball

Address

10 Kings Road, New Lambton NSW 2305, Australia

Email Address

tball@slrconsulting.com

Auditor Certification (if relevant)

Principal Environmental Auditor

Date:

20 April 2020
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